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NEW YORK STATE EDUCATION DEPARTMENT 

RFP Proposal #16-007 
 
Title: Child Nutrition Program: Administrative Review System (CNP: ARS) 
 

The New York State Education Department (NYSED) Child Nutrition Program (CNP) is seeking proposals 
from vendors to provide Commercial off the Shelf (COTS) software solutions and accompanying 
integration and support services to replace its current Administrative Review (AR) process and comply 
with United States Department of Agriculture (USDA) Food and Nutrition Service (FNS) requirements. 

NYSED will award one (1) contract for system implementation and support services pursuant to this RFP. 
The contract resulting from this RFP will be for a period of five (5) years, anticipated to begin January 1, 
2017 and ending December 31, 2021.  

Subcontracting will be limited to thirty percent (30%) of the annual contract budget. Subcontracting is 
defined as non-employee direct personal services and related incidental expenses, including travel. 
NYSED has not established M/WBE goals for this procurement. Nevertheless, NYSED remains committed 
to promoting the participation of certified Minority and Women-Owned Business Enterprises to the 
greatest extent possible. Therefore, NYSED strongly encourages bidders to seek New York State certified 
M/WBE subcontractors at a participation rate of 30%.  

Components contained in RFP Proposal #16-007 are as follows: 

1. Description Of Services To Be Performed 
2. Submission 
3. Evaluation Criteria and Method of Award 
4. Assurances 
5. Submission Documents (separate attachments) 

Questions regarding the request must be submitted by e-mail to RFP16007@nysed.gov no later than the 
close of business on the due date indicated in the Timetable. Questions regarding this request should be 
identified as either Program or Fiscal. A Questions and Answers Summary will be posted to 
http://www.p12.nysed.gov/compcontracts/compcontracts.html no later than July 31, 2015. 

 

Program Matters Fiscal Matters 

Raemie Swain  Richard Duprey 

RFP16007@nysed.gov   RFP16007@nysed.gov  
 

THE FOLLOWING DOCUMENTS MUST BE SUBMITTED IN SEPARATELY SEALED ENVELOPES, AS 
DETAILED IN SECTION 2 OF THIS RFP, AND BE RECEIVED AT NYSED NO LATER THAN 3:00 PM ON 
AUGUST 10, 2016: 

1. Submission Documents labeled Submission Documents – RFP #16-007 Do Not Open 
2. Technical Proposal labeled Technical Proposal – RFP #16-007 Do Not Open 
3. Cost Proposal labeled Cost Proposal – RFP #16-007 Do Not Open 
4. Two CD-ROMs containing the submission documents, technical proposal, and cost proposal 

submitted using Microsoft Word. Place in a separate envelope labeled CD-ROM-RFP #16-007 Do 
Not Open. 

 
 

mailto:RFP16007@nysed.gov
http://www.p12.nysed.gov/compcontracts/compcontracts.html
mailto:RFP16007@nysed.gov
mailto:RFP16007@nysed.gov
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Table 1 – Timetable 

Activity Date 

Release of RFP 7/1/2016 

Final Date for Receipt of Questions 7/15/2016 

Official Responses to Questions Posted 7/22/2016 

Proposal Due Date / RFP Close 3:00 PM 8/10/2016 

Technical Presentations/Demonstrations 
On or about Week of 

Sept. 19th - 23rd, 2016 

Estimated Selection Recommendation Date 10/1/2016 

Estimated Projected Contract Start Date  1/1/2017 

Projected Contract End Date 12/31/2021 
 

Hand delivered proposals and documents will not be accepted for this RFP. The above documentation 
must be submitted to the following mail address:  

 NYS Education Department 
 Bureau of Fiscal Management 

Attn: Richard Duprey, RFP#16-007 
Contract Administration Unit 
89 Washington Avenue, Room 501W EB 
Albany, NY 12234 

 
(Facsimile copies of the proposals are NOT acceptable) 
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Glossary of Terms and Acronyms Used in this RFP 

Term Definition 

§ Section 

Administrative 
Review 

The Administrative Review is the State’s assessment of the LEA’s 
administration of the NSLP, SBP, and other school nutrition programs. The 
objectives of the Administrative Review are to:  

• Determine whether the LEA meets program requirements 

• Provide technical assistance 

• Secure any needed corrective action  

• Assess fiscal action and, when applicable, recover improperly paid funds 

Agency Any governmental department, agency, board, commission, office, 
institution, public benefit corporation or public authority of the State of New 
York, or the State of New York acting on behalf of one or more of the 
foregoing entities. 

AR Administrative Review 

ASSP Afterschool Snack Program 

Best Value As defined by New York State Finance Law § 163(1)(j), means the basis for 
awarding contracts for services to the Bidder which optimizes quality, cost 
and efficiency, among responsive and responsible Bidders. 

Bidder Any eligible entity submitting a Bid Proposal to this solicitation. 

CEP Community Eligibility Provision 

CN Child Nutrition 

CN18 Child Nutrition Database release 18 

CNP Child Nutrition Programs are programs that offer food and nutrition 
assistance for children, including: FFVP, NSLP, SBP, SMP, SFSP. 

Contract Effective 
Date 

The date that the Contract is approved by the New York State Comptroller. 

Contractor The successful Bidder who has executed a Contract as a result of an award 
made by the State in response to this RFP. Unless otherwise specified, the 
term Contractor as used in this document, includes the prime contractor and 
subcontractors. 

COTS Commercial off-the-shelf (COTS) describes ready-made products that can 
easily be obtained. COTS products typically require configuration that is 
tailored for specific uses. The key characteristic that differentiates COTS from 
custom software is that the user configurations are within the defined 
parameters of the commercial item and not the result of customizations to 
the commercial item itself. 

DCMP Direct Certification Matching Process 

FFVP  Fresh Fruit and Vegetable Program 

FNS Food and Nutrition Service 

FSMC Food Service Management Company 
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Term Definition 

ISP Identified Student Percentage 

LEA Local Education Agency is a public board of education or other public or 
private nonprofit authority legally constituted within a state having 
administrative control of schools. 

NSLP National School Lunch Program  

Pricing The Bidder’s pricing schedules set forth in the Bidder’s Cost Proposal. 

Project Services or 
Services 

Those services to be provided by the Contractor, which are the purpose of 
this RFP, pursuant to the resulting Contract. 

Proposal The Bidder’s Administrative, Technical, and Cost Proposals, (collectively 
referred to as “Submissions”) submitted in response to this RFP. 

Provision 2 An alternative provision to the normal requirements for annual 
determinations of eligibility for free and reduced-price school meals and 
daily meal counts by type at the point of service 

RA Recipient Agency 

SBP  School Breakfast Program 

SFSP Summer Food Service Program  

SMP  Special Milk Program 

SNA Simplified Nutrition Assessment 

SNAP Supplemental Nutrition Assistance Program 

SPO Special Provision Options (includes CEP and Provision 2) 

SSO Seamless Summer Option   

State The State of New York (including the Education Department). 

Subcontractor Any firm engaged or assigned by the Contractor to perform work under the 
Contract, or any person so engaged or assigned who is not an employee of 
the Contractor.  

Successful Bidder The Vendor that is awarded the contract resulting from this procurement. 

Susceptible to 
Award 

A Bidder is Susceptible to Award if the sum of the Bidder’s technical score 
and cost score indicates the Bidder has a chance of winning.  

USDA United States Department of Agriculture 
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1. DESCRIPTION OF SERVICES TO BE PERFORMED 

This section of the bid package details the services and products to be acquired. Please note that the 
contract process also includes general New York State administrative terms and conditions, as well as 
terms and conditions required by New York State law. These terms and conditions address issues related 
to both the submission of bids and any subsequent contract; they are included separately in this bid 
package for your information. Please review all terms and conditions.  

1.1. PURPOSE OF REQUEST FOR PROPOSALS (RFP) 

The New York State Education Department (NYSED) seeks to streamline and improve its administration 
of Child Nutrition Programs (CNP). Child Nutrition Programs are programs that offer food and nutrition 
assistance for children. NYSED is issuing this Request for Proposal (RFP) to solicit proposals from 
responsive and responsible contractors for the acquisition and provision of an AR System and associated 
services for the administration of its Child Nutrition Programs. The business goals for this procurement 
include but are not limited to: 

1. Comply with United States Department of Agriculture (USDA) Food and Nutrition Service (FNS) 
requirements 

2. Streamline and standardize AR procedures and protocols  
3. Improve the efficiency and effectiveness of NYSED’s administration of Child Nutrition Programs 
4. Centralize NYSED’s CNP documentation repository 
5. Reduce the number of appeals 

 
1.2. MINIMUM QUALIFICATIONS 

The eligible Bidder must agree to the Mandatory Requirements found below and must submit the 
Minimum Qualifications Certification Form located within Attachment 5.1, signed by an authorized 
person. The technical proposal must contain information to support the claimed qualifications, as noted 
in the Minimum Qualifications Certifications Form. If the Bidder’s proposal fails to meet any of the 
minimum qualifications set forth in this RFP, the State shall deem the Proposal as non-responsive and 
eliminate the Bidder from further consideration. 

MINIMUM QUALIFICATION 1 

The primary Bidder must demonstrate a minimum of five (5) years of experience implementing 
systems and services for Child Nutrition Programs (CNP). This experience requirement must be 
satisfied by the primary contractor and will be verified through the Bidder’s statement of 
Background and Experience.  

MINIMUM QUALIFICATION 2 

The primary Bidder must have a minimum of two (2) years of verifiable experience 
implementing and supporting its proposed solution.  

MINIMUM QUALIFICATION 3 

The primary Bidder must own the proposed Commercial Off the Shelf (COTS) software solution.  

MINIMUM QUALIFICATION 4 

The Bidder must provide a Commercial Off the Shelf (COTS) software solution that it has 
implemented for other clients within the last five years. 
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MINIMUM QUALIFICATION 5 

A completed Attachment 5.4 is included with the bid and must indicate that all mandatory 
system requirements will be met either out of the box, with configuration or with customization.  

 

1.3. CNP ADMINISTRATION OFFICE BACKGROUND 

The Child Nutrition Program Administration office (CNP office), within the NYSED, is responsible for 
administering the Child Nutrition Programs including: the National School Lunch Program (NSLP), School 
Breakfast Program (SBP), Fresh Fruit and Vegetable Program (FFVP), Special Milk Program (SMP), and 
Summer Food Service Program (SFSP). The NSLP is a federally assisted meal program operating in public 
and nonprofit private schools and residential child care institutions which are identified as Local 
Education Agencies (LEAs). It provides nutritionally balanced, low-cost or free meals to children each 
school day. New York State operates the third largest program in the country with 1,094 LEAs and 6,248 
RAs participating in the NSLP. The CNP office currently has 75 staff and is responsible for conducting 
approximately 400 ARs each school year. ARs are mandated by the United States Department of 
Agriculture (USDA) Food and Nutrition Services (FNS). The AR is NYSED’s assessment of the LEA’s 
administration of the school nutrition programs.   

The table below presents a breakdown of the approximate number of LEAs, RAs, Sponsors, and sites 
participating in each nutrition program. 

Table 2 – Nutrition Program Participation 

Nutrition Program LEA Count RA Count LEA 
Sponsor 
Count 

Site Count 

National School Lunch Program (NSLP) 1094 6248 N/A N/A 

School Breakfast Program (SBP) 1002 5858 N/A N/A 

Fresh Fruit and Vegetable Program 
(FFVP) 

26 235 N/A N/A 

Special Milk Program (SMP) 71 112 N/A N/A 

Summer Food Service Program (SFSP) N/A N/A 336 2890 
 

Section 207 of the Healthy, Hunger-Free Kids Act of 2010 amended section 22 of the National School 
Lunch Act, 42 USC 1769c, to require implementation of a unified accountability system designed to 
ensure that LEAs comply with the NSLP and SBP requirements. In response, USDA FNS, in conjunction 
with State agency partners, conducted a rigorous assessment of the review requirements in 7 CFR 
210.18, ARs, and other guidance including the Coordinated Review Effort Procedures Manual. This 
assessment led USDA FNS to develop an updated and streamlined AR process, which is outlined in the 
Administrative Review Guidance Manual and accompanying forms, workbooks, etc. issued by USDA FNS. 
The Guidance is found at http://www.fns.usda.gov/cnd/guidance/adminreview.htm.  

1.3.1. CURRENT STATE 

Figure 1 is a graphical depiction of the current state and is followed by narrative describing the CNP 
Stakeholders’ interaction with the current system. 

http://www.fns.usda.gov/cnd/guidance/adminreview.htm


 

Page 5 

 

Child Nutrition 
Management System 
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Oracle 
11g DB

CNP Staff manually 
enter AR findings
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Local Educational Agencies 
(LEAs) enter monthly

 claims for reimbursement

CNP Staff uses information to 
Approve schools for participation in CNP

Direct Certification 
Matching Process 

(DCMP)
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Identifying eligible children

For free meals
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SNAP at least 3 times per school year

CNP Staff use hardcopy
 forms in the field 

 

Figure 1 - Current State 
 

Currently, NYSED hosts a Child Nutrition Management System (CNMS) that supports some aspects of 
administering the Child Nutrition Programs but the AR process is labor intensive and manual. The CNP 
office staff members use hard copy forms in the field which must be manually scanned and saved to the 
CNP office’s shared drive independent of CNMS. The current system lacks the ability to capture and 
track findings related to the AR process, does not support electronic submission of corrective action 
documents from LEAs, and requires CNP staff to generate letters and notifications manually. The CNMS 
is a web based payment system that is utilized by LEAs in NYS that participate in the Child Nutrition 
Programs. LEAs enter their monthly claims for reimbursement into the system via the internet through 
Internet Explorer. The CNP office also utilizes the system to manage information needed to approve 
LEAs and RAs for participation in the Child Nutrition Programs. The system is written in PL/SQL and is a 
web generated application from Oracle Designer. It uses an Oracle 11g database and an IBM AIX server.  

The CNMS supports NYSED’s Direct Certification Matching Process (DCMP) which identifies eligible 
children for free meals. DCMP is intended to certify all eligible students for free school meals without 
further application, who reside in a household receiving Supplemental Nutrition Assistance Program 
(SNAP) or Medicaid (determined by the Medicaid Program at or below 133 percent of the Federal 
poverty guidelines). The DCMP increases efficiency, lowers costs and improves program integrity by 
reducing paperwork and increasing the percentage of eligible students who are certified for free meals. 
LEAs are required to conduct an electronic data match for SNAP and Medicaid households. A joint effort 
has been made between the Office of Temporary and Disability Assistance (OTDA), the New York State 
Department of Health (DOH) and the New York State Education Department (NYSED) to provide access 
to confidential electronic data to LEAs. All DCMP users must certify that this information will remain 
confidential in compliance with the disclosure statement provided. LEA data systems must be able to 
match students by indicating the corresponding assistance program (i.e., SNAP, Medicaid).  
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LEAs are required to conduct the online DCMP with SNAP at least three times per school year. DCMP 
data files are available for LEAs to access in July, October, January and April.    

Limitations of the Current State 

 The AR process is becoming more complex with the addition of Professional Standards and 
procurement 

 The Reviews must be conducted more frequently (every 3 years rather than every 5 years) 

 The AR is currently manual and labor intensive.  The forms are subject to interpretation and 
reviewer judgment which leads to inconsistencies and compromises the integrity of the process 

 AR documentation is scattered and stored in various locations including: electronic files that are 
saved to the CN shared drive, reviewer computer hard drives and email inboxes, and hardcopy 
documents stored in AR folders 

 The existing AR process is consuming staff resources and limiting NYSED’s ability to respond to 
other vital initiatives 
 

1.3.1.1. CURRENT TECHNICAL ENVIRONMENT 

NYSED operates a data center in Albany, NY that houses most of its internal applications. NYSED will 
host the new system in its current technical environment which is further described below.  

Server 

Platform and Operating systems 

The hardware platforms and operating systems supported by the current technical environment are 
listed in the following table.   

Platform Operating System 

IBM P-770 AIX 7.1, either as an LPAR or preferably as a WPAR 

VMware vSphere 5.5 or greater, x86 
architecture 

Windows Server 2008 R2 or greater, or SUSE Linux 12 

HP x86 physical hardware Windows Server 2008 R2 or greater, or SUSE Linux 12 

 
Database 

NYSED strongly prefers Oracle DB 12 (or 11) running on AIX, but MS SQL 2008 R2 or later will be 
considered if necessary. 

Web Server 

If the product does not include a “built-in” web service, NYSED prefers that Apache, NGINX, IIS or Oracle 
Fusion Middleware 11g be used. 

Desktop 

NYSED currently deploys Windows 7 with MS Office 2010 on agency desktop and laptop PCs. The agency 
has migrated to the statewide Office 365 cloud-based service. Employees are encouraged to use the 
desktop Outlook email and calendar client, but a browser-based version is also available. Internet 
Explorer is the currently preferred/standard browser, but Chrome is also supported. McAfee Antivirus 
8.8 is deployed on desktops and laptops. 

The agency uses Microsoft Windows Server Update Services and System Center Configuration Manager 
to manage different aspects of device updates and configuration. 
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The CNP Office also uses tablets for conducting reviews in the field.  The proposed solution shall be 
compatible with the Microsoft Surface Pro 4 tablet Intel Core m3 in addition to the agency desktop and 
laptop PCs.  Bidders must describe the end user equipment requirements to support the solution. 

Network 

Remote offices connect back to the Albany headquarters through a private Intranet, and all access to 
other networks and services is controlled there. 

Backup and Archive 

NYSED will continue handle database and server backups and archiving. Oracle RMAN is used for Oracle 
database backups. Servers and databases are backed up with nightly incremental and weekly full 
backups using EMC Networker 8.8.1. Oracle RMAN is used as an intermediary for Oracle database 
backups. Each week, full backups are saved on tape and sent to Iron Mountain for storage 

Bidders must describe the expected typical user session requirements in kilobits per second (Kbps) or 
megabits per second (Mbps) and the recommended network connection capacity (e.g., 100Mbps, 
1Gbps, 10Gbps) for each network segment. 

 
 
 

Office 365
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Application
 Firewall/
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Directory

Admin Review 
Application

Firewall
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Oracle Internet 
Directory

 
 

Figure 2 - Network Concept Drawing  
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1.4. DESIRED SERVICES 

To accomplish its business goals, the CNP Office desires to procure a software solution as well as 
accompanying integration and support services for the following: 

 Off-site AR at the school district level 

 On and off-site AR at the state agency level  

 AR supplemental modules 

NYSED will not eliminate Bidders who fail to propose a supplemental module(s) or Bidders whose 
proposed supplemental module(s) do not provide the functionality described in Attachment 5.4 – 
Section 2; however, failure to demonstrate how a functional requirement will be met will result in a 
lower evaluation score. 

NYSED desires the ability to integrate school data from the following supplemental software modules 
(listed in priority order).  

Production Records 

The Production Records Module should have the ability to populate menu records into production 
record templates and should automatically calculate production quantities for forecasting the 
production of menu items. The Module should also support the pre-population of menu items and 
quantities based upon previous production records. 

Menu Planning and Nutrient Analysis 

The Menu Planning and Nutrition Analysis Module should have the ability to assess menus for 
compliance with meal pattern and nutrition specification requirements, and should enable users to 
conduct nutrient analyses of menus. The Module should also allow users to add and modify recipes and 
to calculate nutrition information from user recipes. 

Verification 

The Verification Module should assist LEA users in selecting the appropriate verification sampling 
method and should calculate the number of applications to be verified. The Module should enable 
automated confirmation reviews and should support the generation of editable prototype letters. 

Student Eligibility 

The Eligibility Module should have the ability to populate a Benefit Issuance Document with eligibility 
data and should have the ability to import eligibility data from LEAs. The Module should enable users to 
sort data and should provide reporting features. 

Applications (Free and Reduced Price Meals/Milk) 

The Applications Module should provide a household income calculator and feature an electronic 
approval system for determining student eligibility status. The Module should also enable automated 
secondary review of applications and should provide reporting features. 

Professional Standards 

The Professional Standards module should provide the ability to maintain training documents and to 
track professional development and training hours for LEA food service staff. The Module should have 
the ability to organize training documents by employee and should enable LEA users to select staff type. 

Bidders are asked to include a solution for each of the supplemental modules in their proposals. 
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An overview of the solution and services required is described in the next section of this RFP. 

1.5. CONTRACTOR REQUIREMENTS 

This RFP and the attachments, appendices and exhibits it references provide details on specific solution 
and services requirements, Contractor and State responsibilities, and other pertinent information to 
support the CNP Administrative Review project. The provisions and requirements of this RFP will be 
incorporated into the resulting contract between the State and the Successful Bidder. 

Contractor requirements are intended to define all of the activities and responsibilities of the 
Contractor. These are all mandatory requirements of the successful bidder while under contract. The 
mandatory functional and nonfunctional system requirements are detailed in Section 1 of the 
Requirements Verification and Traceability Matrix (Attachment 5.4). Fulfillment of contractor 
requirements and functional and non-functional system requirements are necessary for project 
completion and payment.  

1.5.1. GENERAL CONTRACTOR REQUIREMENTS 

Table 3 - General Contract Requirements 

ID Requirement 

G1 The Contractor shall propose a format and outline for each deliverable and obtain NYSED 
approval prior to deliverable preparation. This approval process includes submission of a 
Deliverable Expectation Document (DED). The goal for the use of the DED is to ensure that a 
common understanding exists between NYSED and the Contractor regarding the scope and 
content (depth and breadth) of the deliverable prior to the Contractor beginning work on 
the deliverable. The complexity of the DED will be proportional to the complexity of the 
deliverable. The DED summarizes the key content of the deliverable including, where 
appropriate, key figures, diagrams and tables. 

G2 The Contractor shall use the NYSED standard suite of desktop tools consisting of Microsoft 
Word 2010, Microsoft Excel 2010 and pdf, in the preparation of all Contract correspondence 
and deliverables. 

G3 The Contractor shall establish and maintain compatibility with the NYSED standard suite of 
desktop tools referenced above at no cost to NYSED. 

G4 The Contractor shall submit all deliverables electronically in their native format (e.g., 
Microsoft Word, Excel, etc.). 

G5 The Contractor Project Manager shall certify for each deliverable, that an internal quality 
review was conducted and the deliverable is complete and accurate. 

G6 Deliverables shall be provided by the scheduled dates for their completion as approved by 
NYSED in the Project Work Plan. 

G7  The Contractor shall submit each deliverable to the NYSED Project Manager or their 
designee. 

G8 Each deliverable will require a negotiated NYSED review period to be included in the Project 
Work Plan. Unless agreed upon otherwise, NYSED review time shall not be more than fifteen 
(15) State business days. 

G9 The Contractor shall perform a walkthrough of each deliverable with NYSED staff 
approximately ten (10) State business days after submission of the deliverable. 

G10 Should revisions to the deliverable be required, the Contractor will receive written notice 
from NYSED of said changes and reflect them in the deliverable within fifteen (15) State 
business days of receiving said list of changes. NYSED may, at its discretion, allow a period 
longer than the fifteen (15) State business days in consideration of the scope of the changes. 
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ID Requirement 

G11 Unless agreed upon otherwise, NYSED’s review time after receipt of the revised deliverable 
shall be within fifteen (15) State business days. 

G12 The Contractor shall not change a deliverable that has been accepted by NYSED without the 
approval of NYSED. 

G13 Deliverable documents shall be in accordance with the approved DED and consistent 
throughout in style and quality. This means if the document is the composite work of many 
people within the Contractor’s organization, the document is to be edited for style and 
consistency. 

G14 When NYSED requires deliverables to be revised, the Contractor shall clearly identify the 
revisions in the revised deliverable. 

G15 The Contractor shall maintain an on-site presence of designated staff, as agreed upon by the 
Contractor and NYSED during contract negotiations, during the entire project (including 
maintenance and support) at the NYSED headquarters location in Albany to facilitate 
knowledge transfer to State staff. 

G16 The Contractor shall utilize NYSED-provided workstations to connect to the NYSED network 
while on NYSED premises. Contractors will not be allowed to access any NYSED systems with 
their own devices (laptops, etc.) for security reasons while on NYSED premises. This includes 
all removable storage devices (flash/USB drives, smartphones, etc.). NYSED will provide 
workstations for Contractor staff. 

G17 The Contractor staff shall sign an information protection agreement (IPA) with NYSED prior 
to obtaining access to the NYSED systems. (See Exhibit 3 for a sample IPA) 

G18 The Contractor shall support NYSED during audits and other required government reviews to 
assist in answering ‘how’ the system performs specific functions. 

 

1.5.2. ROLES AND RESPONSIBILITIES 

The Contractor shall be responsible for supporting all activities associated with the implementation of 
the solution (including design, configuration/customization, integration and testing) and for warranties, 
maintenance and support of the installed system through the term of the agreement.  

The table below identifies activities that are critical for the success of this project. This list is not 
intended to be an all-inclusive list and the Contractor must ensure all Contractor responsibilities are 
identified in the project plans and schedule. 

Table 4 - Responsibility Matrix  

Activity Contractor   NYSED  

Engagement/Project Management R A 

Architectural Design R A 

Procure and Install Hardware   C R 

Solution Installation* R R/A 

Configuration & Customization R A 

System Integration R A 

Develop Test Plans/Scripts/Methodology R A 

Conduct Testing & Provide Test Results R A 

Conduct User Acceptance Test C R 

Develop Training R A 
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Activity Contractor   NYSED  

Conduct NYSED User Training R I 

Conduct NYSED System Administrator Training R I 

Conduct LEA Training   R 

Develop and Maintain Documentation R A 

Provide Post Implementation Support  R A 

* Since the solution will be hosted at NYSED, installation will be a joint responsibility. 
NYSED staff performs the majority of the work for installation in the Production 
environment. Contractor staff must sign an IPA agreement prior to performing work. 

 

 Key:  

R Responsible: that is the person who is owner of the activity 

A Accountable: the person to whom "R" is accountable; the authority who 
approves to sign off on work before it is effective  

C Consulted: that is a person who provides information and/or expertise necessary 
to complete the project  

I Informed: that is a person who needs to be notified of results but need not 
necessarily be consulted  

 

The Contractor shall provide necessary staff to perform all of the required tasks, produce all required 
deliverables and to meet the requirements as defined within this RFP. NYSED business and technical 
staff will provide assistance with defining a detailed project plan that will be developed after contract 
award. 

The Contractor’s project staffing plan shall include, at a minimum, the following key staff positions and 
any other key staff that it considers instrumental to the project. Table 5 describes the expected 
contractor Key Staff roles and responsibilities. 

 Table 5 – Key Staff Roles  

Role – Contractor Key Staff Description 

Project Manager  Will lead the contractor’s project team in consultation with the 
NYSED project manager. Responsible for execution and coordination 
of all aspects of the Contractor’s project plan and schedule; provides 
the primary point of contact for NYSED, also has authority to act on 
behalf of the Contractor. 

Solution Architect  Will lead the overall technical design, implementation, and testing, 
and consult with NYSED staff on integration issues 

Lead Analyst  Will lead the business and technical analysis  

The Contractor shall ensure the continued availability of Key Staff for the duration of the Contract and 
shall not choose to replace Key Staff without the prior written approval of NYSED. Upon approval by 
NYSED, the Contractor shall provide the resumes of potential replacements with equal or better 
qualifications for NYSED review, selection and approval within seven (7) business days, or as otherwise 
agreed to by NYSED.   

The Contractor may identify additional or alternate staff members in its response and must describe the 
roles of all team members. 
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1.5.3. CONTRACTOR AND STAFF EXPERIENCE   

NYSED considers the Contractor’s qualifications and experience to be of paramount importance. The 
Contractor’s team experience must be relevant to the services requested. The mandatory Contractor 
experience requirement of at least five years of experience implementing systems and services for CNPs 
must be satisfied by the primary Contractor. NYSED understands that there may be a need for a 
potential Contractor to use one or more Subcontractors to satisfy certain requirements. NYSED reserves 
the right to approve all Subcontractors as part of this contract.  

Table 6 – Experience Requirement 

ID Requirement 

EX1 The Project Manager shall have a minimum of five (5) years of verifiable experience 
overseeing IT system implementations. 

 

1.5.4. PROJECT MANAGEMENT 

Using a structured project management methodology, the Contractor shall provide overarching 
management of the entire project including work planning, issue tracking, escalation, and status-
monitoring processes. 

Table 7 - Project Management 

ID Requirement 

PM1 
The Contractor shall provide the following project management deliverables: 

 Detailed Project Work Plan 

 Staffing Plan  

 Quality Assurance Plan 

 Issue and Risk Management Plan 

 Monthly Status Reports 

 Communication Plan 

 Change Control and Configuration Management Plan 

 Implementation and Transition Plan (including data migration plans, training plans and 
training materials) 

PM2 
The Detailed Project Work Plan shall specify: 

 Detailed tasks 

 Durations 

 Start and end dates 

 Resource loading and task ownership including contractor and NYSED resources 

 Dependencies 

 Critical path 

 List of project deliverables, including documentation delivery milestones 

 Key project milestones 

PM3 The Contractor shall maintain the project work plan to keep it current (within 10 business days) 

PM4 The Quality Assurance Plan shall describe the objective approach and quantitative basis for 
judging product quality, ensuring that service-levels are met and analyzing problems with 
products and processes. 
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ID Requirement 

PM5 
The Quality Assurance Plan shall describe:  

 the proposed QA Team organization 

 QA Team functions and responsibilities 

 QA Team schedule for periodic meetings 

 methodologies for identifying defects or deficiencies and solutions for corrective action. 

PM6 The Contractor shall revise its proposed staffing plan that identifies individual resources 
assigned to each of the project activities. 

PM7 The Monthly Status Reports shall specify: 

 Tasks planned for the current month 

 Tasks completed during the current month 

 Tasks planned for the next month 

 Current schedule status 

 Current issue summary 

 Current risk summary, including status of mitigation and contingency actions 

 Current change summary 

PM8 
The Communication Plan shall describe how communications will be managed on the project, 
including: 

 how project information will be collected and stored, and what procedures will be 
followed to disseminate the information 

 the distribution structure, specifically detailing what, how, and when information will 
flow to Stakeholders 

 the method by which information will be accessed if it is needed between regularly 
scheduled communications  

PM9 
The Issue and Risk Management Plan shall describe: 

 specific activities that the Contractor will regularly perform to identify, qualify, quantify, 
prioritize, and manage risks 

 the frequency of risk management activities and status reporting 

 how issues will be captured, tracked, prioritized and assigned 

 how and when issues will be escalated for resolution 

PM10 The Contractor shall maintain the risk management plan and identify actions to be taken to 
avoid, mitigate, or accept each risk impact. 

PM11 The Change Control and Configuration Management Plan shall describe how the Contractor will 
manage proposed changes and enhancements to the software, and associated documentation. 

PM12 The Contractor must comply with NYSED System Change Control and Configuration 
Management Processes to manage proposed changes and enhancements to the hardware, 
software, and requirements. The System Change Control Process must include steps for NYSED 
approval of the change, coordination of the implementation with NYSED testing of the change 
prior to installation in the production environment, and approval of the final change in the 
production environment by NYSED. 
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ID Requirement 

PM13 The Contractor shall integrate its project management processes (issue tracking, risk tracking, 
schedule management, change management) with the NYSED project management processes. 

PM14 The Implementation and Transition Plan shall specify: 

 Approach to preparing NYSED staff for the new system 

 Implementation strategy   

 Implementation schedule 

 Roles and responsibilities, including Contractor and NYSED staff 

 Approach to transitioning from the legacy systems to the new system  

 Roles and responsibilities during the transition period 

 Procedures to ensure all required data has been correctly loaded 

 Help desk procedures for addressing problems when the system is brought up 

 Criteria used to ensure the system is functioning correctly 

 
1.5.5. SOLUTION IMPLEMENTATION 

Solution implementation involves design, installation, configuration, customization, and integration of 
product components delivered under this RFP. It also involves ensuring that the system is operational 
and validating that all requirements of this RFP have been satisfied. 

 The Contractor will architect a solution to meet the functional and technical requirements of this RFP 
and provide and implement a methodology for component testing and for the integration and user 
acceptance testing (UAT) of the overall solution in a pre-production environment. The pre-production 
environment should be representative of the architecture of the production environment.  

 NYSED will not accept the system for payment until all required testing has been completed and the 
results approved by NYSED.  

Table 8 - Solution Implementation 

ID Requirement 

SI 1 The Contractor shall perform a System Gap Analysis that includes: 

 Gaps between the base Commercial Off the Shelf (COTS) product and the functional and 
technical requirements described in this RFP 

 Methods to address the gaps between the base product and the system functional and 
technical requirements (i.e., configuration, customization, additional products), and the 
impacts and risks of the proposed resolution. For instance, if customization is required, 
what is the impact to maintenance and operation, and what skill sets will be needed. 
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ID Requirement 

SI2 The Contractor shall document and deliver the System Architecture including: 

 Description of the required hardware 

 Description of the software, including development tools, languages, technology, 
software versions, database, COTS products, middleware, reporting tools, administration 
tools, and other software modules 

 Communication interfaces between the various system components (e.g., 
communication between application tiers) 

 Operating system platform 

 Application architecture 

 Relationships between all system components, in pictorial and narrative form 

 The expected typical user session network requirements in kilobits per second (Kbps) or 
megabits per second (Mbps) and the recommended network connection capacity (e.g., 
100Mbps, 1Gbps, 10Gbps) for each network segment. 

 Data flow diagram 

 Security architecture 

 Contractor’s approach to performance and capacity modeling   

SI3 The Contractor shall deliver each COTS package, including software, manuals, manufacturer 
warranties, and licenses needed to meet the requirements of this RFP. 

SI4 The Contractor shall deploy the solution on equipment to be housed at NYSED or other NY State 
facilities. Required hardware, operating system and other supporting infrastructure will be 
procured by NYSED based on the Contractor’s specifications and NYSED supported technical 
environment as described in Section 1.3.1.1 of the RFP. 

SI5 The Contractor shall deliver a validated system in two (2) environments, a Pre-Production 
environment and a Production environment. This shall include ingestion of NYSED data from the 
NYSED-designated data stores. The Contractor shall provide recommendations on the number 
and characteristics of the pre-production environments required. 

SI6 The Contractor shall not remove any NYSED data from the premises. 

SI7 
Any custom-developed software code in support of the system shall be delivered to NYSED. This 
includes but is not limited to: 

 Source code, including appropriate comments and source code headers 

 Software utilities developed 

 Configuration files (e.g., .DLL, .INI, etc.) 

SI8 The Contractor shall integrate the new Administrative Review System with existing NYSED 
systems. In many cases, this integration means providing a NYSED-configurable interface for 
mapping data in flat files and uploading and downloading these flat files to and from the system 
by automatic and manual methods, both scheduled daily and on-demand. 

SI9 The Contractor shall  document and deliver a description of data transfer from the current SED 
Oracle database to the Administrative Review system. 
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ID Requirement 

SI10 The Contractor shall integrate the new Administrative Review System with existing NYSED 
databases CNMS/PEMS to access data including:   

LEA General Information:  

 Names, addresses, email addresses, and phone numbers of Contact People (CN Fiscal 
Contact, Food Service Director, and School Business Official) 

 LEA name, LEA code, LEA address (physical and mailing), County, Team, Team Contact, 
Municipality code  

 Whether the RA has a Food Service Management Company (FSMC) or receives vended 
meals 

LEA Annual Information:  

 List of programs (NSLP, SBP, ASSP, SMP, SFSP, CEP, Provision 2) that each RA participates 
in  

 Attendance factor 

 Whether the LEA has been approved for a waiver (i.e. Dark Green Vegetable, Passover 
Grain, Milk, Age and Grade Flexibility, Whole Grain Rich)  

LEA Annual Information – Claims Information:  

 Number of days of service, average daily participation (ADP)%, Eligibles (number of free 
and reduced students) and meal counts by category (free, reduced, paid) for the review 
period selected for each RA 

LEA Admin Reviews:  

 Review cycle, date of previous Administrative Review 
RA General Information:  

 RA name, RA LEA code, RA address, type of school 
RA Provision Information  

 Participation in a special provision (CEP, Provision 2) at the RA or LEA level 

 The CEP Identified Student Percentage (ISP) by RA 
RA Annual Information:  

 Method of service, participation in FFVP 
LEA profile/renewal:  

 Meal serving times. 

SI11 The Contractor shall provide and implement a methodology for the integration and user 
acceptance testing (UAT) of the overall solution in a pre-production test environment. The test 
environment shall be representative of the architecture of the production environment. 

SI12 
The Contractor shall document test plans defining: 

 review and sign-off processes including NYSED approvals 

 the overall strategy for validating the functionality of the system 

 the approach to ensure test coverage of each requirement 

 the individual test cases that will be performed to execute the testing strategy 

 the environments in which the tests will be conducted 
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ID Requirement 

SI13 
The test plans shall include: 

 testing objectives 

 scope of testing (both what is in and what is out of scope) 

 responsibilities (who will be performing the test) 

 testing approach 

 testing sequence 

 defect reporting and criteria 

SI14 
The test case descriptions shall be traced to requirements and include: 

 test data needed to execute the tests 

 preconditions required prior to the start of test 

 criteria for suspending and resuming testing 

 expected test results 

SI15 The Contractor shall design and create Acceptance Test scripts for NYSED approval or 
modification. 

SI16 The Contractor shall create additional specific test scripts, upon NYSED request. 

SI17 
Integration testing shall be designed to ensure that all components, data feeds, work together 
properly and, as a whole, meet the business and functional requirements of the system. 
Component integration testing shall include the development of automated system test scripts 
to validate that the system operates in accordance with the design specification, for example: 

 user roles are performing properly 

 authentication performs properly 

 workflows perform properly 

 data flows perform properly 

SI18 
Integration and testing methodology shall include the process, services, and environments to: 

 design, manage, and present component test cases and scripts for review and approval. 

 for component and integration testing, execute the scripts, track defects, and present 
results of testing to NYSED for review prior to requesting sign-off on any production 
deliverables. 

 methodology for and implementation of re-testing (or regression testing) prior to 
releasing packages of enhancements and fixes. 

 For UAT, schedule and facilitate NYSED-selected users to complete UAT, track results, 
and present to NYSED for review prior to requesting  

SI19 The Contractor shall deliver test plans, descriptions, scripts and test results for review and 
approval by NYSED. 

 
1.5.6. DOCUMENTATION 

Documentation services are the activities associated with developing, revising, maintaining, 
reproducing, and distributing information in hard copy and electronic form. The Contractor must 
provide and maintain hardware, software and training documentation related to its proposed solution 
as specified in Table 9 . 

The Contractor shall provide system update notifications that detail the specifics of newly deployed 
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system changes. Although update information will be included in all other impacted deliverables, this 
notification will summarize the changes for advanced users who would not likely reread the complete 
documentation. 

Table 9 - Documentation 

ID Requirement 

D1 
The Contractor shall deliver system documentation for the End User which describes the 
following:  

 Review and sign-off processes including NYSED approvals 

 Features and functionality of the system 

 System workflows, including mandatory data elements, expected actions for each 
workflow step, specific validations and business rules at each workflow step, and tips 
to assist the users 

 Procedures for creating ad hoc reports 

 Supervisory controls and special features only available to managers and supervisors, 
including reassignment of their staff’s work, handling exceptions, and overriding 
workflow steps 

D2 
The Contractor shall deliver system documentation for the System Administrators which 
describes specific procedures for the following:  

 Management of user accounts and security 

 Checklist for error and exception diagnosis and handling 

 Changing system constants and parameters (e.g., rates, deadlines, etc.) 

 Reviewing system and database logs for general activities, problems, and trends 

 Adding and modifying data elements and user-defined fields 

 Creating and modifying standard reports and forms 

 Creating and modifying system workflows 

 Creating and modifying business rules and field validations 

 Creating and modifying document types and templates 

 Monitoring and managing interfaces and data imports/exports 

D3 The Contractor shall deliver documentation for the system to be used by technical staff 
including but not limited to installation documentation, and upgrade procedures. 

D4 
The Maintenance and Operations Plan and Procedures shall describe: 

 Specific maintenance procedures for the system, such as applying software upgrades 
and patches, logging and correcting application errors, database re-sizing and re-
indexing, etc. 

 Specific operational procedures for the system, including such things as system 
monitoring, processing of batch files, etc. 

 Operations schedule (e.g., batch jobs, maintenance windows, etc.) 

 Suggested software maintenance schedule 

D5 
The Contractor shall deliver the following User Guides: 

 User’s Guide that fully details the functionality of the solution for an end user in a LEA 
and schools  

 Agency User’s Guide that fully details the functionality of the solution for an end user 
in the NYS CNP Office 



 

Page 19 

 

ID Requirement 

D6 The Contractor shall deliver a system infrastructure guide that details the minimum 
recommended technical specifications and configurations needed to successfully access and 
interact with the solution. 

D7 The Contractor shall deliver updates to the end-user and administrator, and technical system 
documentation described above for the test release, the full production release, and any 
subsequent releases offered by the Contractor. 

 
1.5.7. TRAINING  

The Contractor shall provide training materials and conduct training for the NYS CNP staff users, system 
administrators, help desk, and technical support staff. 

Table 10 – Training 

ID Requirement 

T1 
The Contractor shall be responsible for providing the following types of training: 

 train-the-trainer (for end-user training) 

 help desk 

 system administrator 

 system technical support 

Note: NYSED will provide the training space for on-site training if applicable. 

T2 
The Contractor shall organize, develop, and lead planning sessions with NYSED to plan for the 
development of 

 a training plan and strategy  

 training documentation 

 help desk materials, and  

 training/professional development materials. 

T3 
The Training Plan shall specify: 

 Review and sign-off processes including NYSED approvals 

 Approach to training 

 Suggested approach to training system users, trainers, help desk staff, and system 
administrators  

 Descriptions of course curriculum, training processes, and training material outline(s) 

 Strategy for transferring system technical knowledge to NYSED technical staff 

 Training schedule 

 Process to ensure the training was effective and how any remedial training will be 
addressed 
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ID Requirement 

T4 
The Training Materials shall include: 

 Course outlines and content (including presentation materials) 

 Student materials used during the training course(s) (electronic copies of training 
materials provided before scheduled training.  NYSED will print hard copies for all 
training attendees) 

 Training Manual (to be used by the trainers) describing the objectives of the course(s), 
key topics and exercises 

 Description of each system function/module/feature 

 Description of the data elements and their range of values and business rules 

 Description of system workflows   

 Tips and key references for navigating the system 

 Use of ad hoc reporting tools and features 

T5 All Training Materials shall adhere to NYSED’s accessibility format requirements as detailed in 
this RFP. 

T6 The end-user training materials shall be re-useable.  

T7 The Contractor shall provide updated training materials for any system updates or 
enhancements.  

T8 The Contractor shall organize, develop, and lead knowledge-transfer and operations training 
sessions for NYSED designees for all technical and system services components of the solution. 

T9 The training provided by the Contractor shall include training evaluations as developed during 
the training planning, to be completed by the students.  

T10 Evaluations shall be conducted for each training class.  

T11 A summary of the results of the evaluations and the detailed evaluation of results shall be 
provided to the NYSED Project Manager. 

T12 The training provided by the Contractor shall include the use of post-test(s) to evaluate the 
effectiveness of the training. 

T13 In the event that training evaluations do not meet designated thresholds, the Contractor shall 
provide follow-up training to address topics that were not well understood. The Contractor 
and NYSED shall develop the evaluation thresholds as part of developing the Training Plan after 
contract award. The Contractor shall modify or update the appropriate training materials to 
address topics which were not well understood.  

Training materials modifications shall be completed within 30 days after consultation with 
NYSED training staff on the changes required (or as negotiated with NYSED) at no additional 
cost to the state. 
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ID Requirement 

T14 The Contractor will coordinate with NYSED for training scheduling and for managing and 
maintaining the training environment and providing the appropriate training data to support 
all Contractor-provided training activities. 

NYSED will provide training facilities (room, PCs, Internet connectivity, projector, reasonable 
accommodation, etc.).  

1.5.8. POST IMPLEMENTATION SUPPORT SERVICES 

This section summarizes the maintenance and support activities required of the contractor post system 
implementation. The detailed requirements are specified below for Application Warranty, Operational 
Maintenance, and Technical Support Services as well as Exhibit 2 – Maintenance and Support Services. 

1.5.8.1. APPLICATION WARRANTY 

The Contractor shall provide staff support on-site, as needed, for 60 days following full system 
acceptance. The Contractor will repair code developed by Contractor during the warranty period, at no 
charge to NYSED, provided that:  

 the incident results in a Severity 1, 2, or 3 Level incident (see Attachment 3 Maintenance and 
Support Services); and 

 the root cause analysis indicates the issue was introduced solely by Contractor. 
 
1.5.8.2. OPERATIONAL MAINTENANCE 

Operational maintenance services are the activities associated with repairing defects and developing 
minor functional enhancements for the application programs and system modules that are put into 
production (after the 60-day warranty period).  

1.5.8.3. TECHNICAL SUPPORT SERVICES 

The Contractor shall provide technical support for protocols across the entire solution (all products and 
services for all Contractors included in the contract) subject to NYSED approval. 

Table 11 - Post Implementation Support Services 

ID Requirement 

SS1 The Contractor shall comply with the terms described in Exhibit 2 Maintenance and Support 
Services. 

SS2 The Contractor shall provide Maintenance and Operations Plan and Procedures.  
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ID Requirement 

SS3 The Maintenance and Operations Plan and Procedures shall describe: 

 Review and sign-off processes including NYSED approvals 

 Specific maintenance procedures for the system, such as applying software upgrades 
and patches, logging and correcting application errors, database re-sizing and re-
indexing, etc. 

 Specific operational procedures for the system, including such things as system 
monitoring, processing of batch files, etc. 

 Operations schedule (e.g., batch jobs, maintenance windows, etc.) 

 Suggested software maintenance schedule  

 Help desk support procedures 

SS4 The Contractor shall provide technical support in compliance with the terms described in 
Exhibit 2 Maintenance and Support Services 

SS5 The Contractor shall notify NYSED of software releases, bug fixes, and version upgrades when 
available. 

SS6 The Contractor shall work with NYSED to determine the approach to incorporating the 
software releases, bug fixes, and version upgrades. 

SS7 The Contractor shall work with NYSED to determine the approach to Backup and Recovery.  

SS8 The Contractor shall provide NYSED with Backup and Recovery procedure documentation. 

SS9 The Contractor shall work with NYSED staff to conduct a test to ensure the backup and 
recovery procedures are correct and validate recovery results after the system has been 
installed and prior to final system acceptance. 

 
1.5.8.4. ADDITIONAL SERVICES 

NYSED may, at any time, by written notice, make changes or additions to work or services within the 
general scope of this contract for unanticipated needs. If any such change or addition causes an increase 
or decrease in the cost of, or in the time required for, performance of the Agreement, an adjustment 
shall be made in the cost using the billing rates set forth in the Agreement, and the Contractor shall be 
notified, in writing, accordingly. Any claim by the Contractor for adjustment under this clause must be 
asserted within 30 calendar days from the date of receipt by the Contractor of the notification of 
change; provided however, that NYSED, if it decides that the facts justify such action, may receive and 
act upon such claim as asserted at any time. Nothing in this clause shall excuse the Contractor from 
proceeding with the Agreement as modified. A change to the scope of the Agreement or budget would 
be subject to the prior approval of the State Comptroller. 

If the need for unanticipated work beyond what is described within this RFP arises, a deliverable-based 
budget will be negotiated for the work based upon an agreed-upon number of hours multiplied by the 
appropriate hourly rates provided in the Contractor’s cost proposal. 

Task Orders will be used when work is required by the Contractor that had not been included in the 
Deliverables or in the contract’s Statement of Work. Prior to the parties' entering into a Task Order, a 
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reasonability determination will be performed by the State Project Director or designee. Such 
reasonability determination shall include the State's review of the Contractor's required number of 
hours for the task; the titles of staff performing such tasks; and the rates for such tasks consistent with 
the Contractor's rates submitted in its Cost Proposal. Upon the parties' acceptance, in writing, of the 
terms of the Task Order, and approval by the State Comptroller if required, the Contractor shall perform 
such Task Order. 

The Task Order will specify: 

1. The work to be performed 
2. The acceptance criteria 
3. The name of the Contractor's staff member(s) who will be assigned to fulfill the Task Order 
4. The estimated number of hours to be worked by the Contractor's staff 
5. The total amount to be paid for each Contractor's staff member 
6. The total amount to be paid for the Services performed 

 

Table 12 - Additional Services 

ID Requirement 

A1 The Contractor shall provide additional services in accordance with the task order process 
defined in the RFP (Section 1.4.1.8), and the rates provided in the Cost Proposal. 

 

1.5.9. SOLUTION REQUIREMENTS 

Attachment 5.4 – Section 1 specifies the mandatory system requirements for the solution. The 
remaining sections of Attachment 5.4 specify the detailed functional and non-functional solution 
requirements. 

1.6. DELIVERABLES AND PROPOSED TIMELINE1    
1. Initial planning/discussion meeting (1/2 day) with NYSED: within 5 business days of contract 

execution  

2. Contractor presents detailed work plan for NYSED approval: within 10 business days of contract 
execution 

3. Monthly project management status reports: on the 15th of the following month 

4. NYSED acceptance of solution implementation (Successful Completion of UAT/Production 
Rollout): 90 calendar days after contract start 

5. Warranty period: begins when solution is implemented into production and continues for 60 
days 

6. Post Implementation Support: follows the warranty period 

 

                                                      
 
1
 Dates may be negotiated based on notice of contract award by State Comptroller. 
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Table 13 - Tentative Milestones and Deliverables Timeline 

Timeline 
Milestone 

Activity 
Deliverables Milestone Completion  

Contract start  
 

    

Within 10 days of 
contract start 

Project Planning     Project Management Plans (Project Work Plan/Schedule, Staffing Plan, QA 
Plan, Communication Plan, Issue and Risk Management Plan, Change 
Control and CM Plan, Implementation and Transition Plan including 
Training Plan) 

State Approval of Project 
Management Plans  

Kick off Meeting held 

  
Design 

Gap Analysis Report 
System Architecture/Design Description 

State Approval of System 
Architecture/Design Specification 

  

Construction and 
Integration 

Solution installed and configured 

State Approval of system technical 
documentation 

Interface design specified 

Customizations complete 

related technical documentation (source code, software utilities, 
configuration files, interface specifications) 

  
Test Planning Test Plans and methodology documented 

Test cases and scripts documented 
UAT scripts documented 

State Approval of Test Plans, case 
descriptions and scripts 

  

Documentation End User documentation complete 
Completion and State Acceptance of 
System Documentation 

System Administration documentation complete 

Maintenance and Operations Plan and Procedures complete 

  System Testing   

Successful test results; Successful Completion of System Test 
and Approval of the Test Results 
Report   

 Updated technical, end user and system administrator documentation 

  
NYSED staff 
training    

NYSED staff training completed 
Acceptance of Training Materials and 
Documentation 

Related training materials delivered 

 Loaded and approved UAT test data 

Within 90 days after 
contract start 

User Acceptance 
Testing  

Successful UAT results 
Successful Completion of UAT/ 
Production Rollout 

 Updated technical, end user and system administrator and training 
documentation 

Begins with product 
rollout and continues 
for 60 days 

Warranty Period  
Successful Completion of the 60-day Warranty Period (release of Contract 
Holdback payment) 

State Approval to release  Contract 
Holdback 
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Table  identifies the proposed split of the total non-recurring project costs across major milestones. The 
total non-recurring project costs is based on the Bidder’s completed Attachment 5.3 Cost Proposal 
Workbook and is the sum of the Contractor Services Costs + Software Costs + Customization Costs. 

Table 14 – Payment Schedule 

PAYMENT MILESTONE PERCENTAGE 

1 – Completion and Acceptance of Training and system rollout  90% 

2 -  Successful Completion of the Production Acceptance Period (release of 
Contract Holdback) 

10% 

Milestone Payment Total 100% 

 
1.7. CONTRACT PERIOD 

The initial term of the contract resulting from this RFP will be the five-year period anticipated to begin 
January 1, 2017 and ending December 31, 2021.    

1.8. SUBCONTRACTING LIMIT 

Subcontracting will be limited to 30% of the annual contract budget. Subcontracting is defined as non-
employee direct personal services and related incidental expenses, including travel. 

For vendors using subcontractors, a Vendor Responsibility Questionnaire and a NYSED vendor 
responsibility review are required for a subcontractor where:  

 the subcontractor is known at the time of the contract award;  

 the subcontractor is not an entity that is exempt from reporting by OSC; and 

 the subcontract will equal or exceed $100,000 over the life of the contract;  
 

FOR ADDITIONAL INFORMATION ABOUT VENDOR RESPONSIBILITY, SEE SECTION 3. EVALUATION 
CRITERIA AND METHOD OF AWARD OF THIS RFP.  

If the vendor proposes to change subcontractors during the contract period, NYSED must be notified 
prior to the change. NYSED reserves the right to reject any replacement subcontractors proposed by the 
vendor and reserves the right to approve all changes in subcontractors. The Subcontracting Form 
located in Attachment 5.3 – Cost Proposal Workbook must be updated annually and submitted to 
NYSED. Using this form, the vendor must also report to NYSED, on an annual basis, actual expenditures 
incurred for all subcontractors.  

1.9. ELECTRONIC PROCESSING OF PAYMENTS 

In accordance with a directive dated January 22, 2010 by the Director of State Operations - Office of 
Taxpayer Accountability, all state agency contracts, grants, and purchase orders executed after February 
28, 2010 shall contain a provision requiring that contractors and grantees accept electronic payments. 
Additional information and authorization forms are available at the State Comptroller’s website at 
www.osc.state.ny.us/epay/index.htm. 

http://www.osc.state.ny.us/epay/index.htm
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2. SUBMISSION 
2.1. DOCUMENTS TO BE SUBMITTED WITH THIS PROPOSAL 

This section details the submission document or documents that are expected to be transmitted by the 
respondent to the State Education Department in response to this RFP. New York State Education 
Department shall own all materials, processes, and products (software, code, documentation and other 
written materials) developed under this contract. Materials prepared under this contract shall be in a 
form that will be ready for copyright in the name of the New York State Education Department. Any sub-
contractor is also bound by these terms. The submission will become the basis on which NYSED will 
judge the respondent’s ability to perform the required services as laid out in the RFP. This will be 
followed by various terms and conditions that reflect the specific needs of this project. 

Bidders must complete all the documents that are contained in each package, signing each individual 
document as required. Attach any other pertinent information that responds to the information 
requested in the RFP and mail the documents to ensure the documents are received by the due date 
that is stated on the cover of the RFP: 

Submit each of the following submission document packages in separately sealed envelopes labeled in 
accordance with Table  below. 

Table 15 – Proposal Submission Packages 

Package Labeling Number of Copies 

Submission Documents 
(completed Attachment 
5.1)  

Submission Documents – RFP #16-007 
Do Not Open 

Three (3) (one signed 
original plus 2 copies) 

Technical Proposal  

(completed Attachments 
5.2& 5.4  ) 

Technical Proposal – RFP #16-007 Do Not 
Open 

Seven (7) (one signed 
original plus 6 copies) 

Cost Proposal  

(completed Attachment 
5.3) 

Cost Proposal – RFP #16-007 Do Not 
Open 

Three (3) (one signed 
original plus 2 copies ) 

CD-ROMs containing the 
technical, cost, and 
submission proposals 
submitted using Microsoft 
Word. 

CD-ROM-RFP #16-007 Do Not Open. Two (2) CD-ROMs    

 

The proposal must be received by NYSED in Albany, New York prior to the due date and time indicated 
in the Timetable. 

Proposals should be prepared simply and economically, avoiding the use of elaborate promotional 
materials beyond those sufficient to provide complete presentation. If supplemental materials are a 
necessary part of the proposal, the Bidder should reference these materials in the technical proposal, 
identifying the document(s) and citing the appropriate section and page(s) to be reviewed. 

The proposal must communicate an understanding of the deliverables of the RFP, describe how the 
tasks are to be performed and identify potential problems in the conduct of the deliverables and 
methods to identify and solve such problems. 
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Bidders should specify all details and dates required to evaluate the technical proposal and should limit 
aspects of the project plan which are to be determined only after the award of a contract. No optional 
deliverables to be provided only at an additional cost should be included and will not be considered in 
the evaluation of the technical proposal. Contractual terms, conditions and assumptions are 
inappropriate for inclusion in the proposal. 

Any proprietary material considered confidential by the Bidder must specifically be so identified, and the 
basis for such confidentiality must be specifically set forth in the proposal. 

 

2.1.1. TECHNICAL PROPOSAL 

The Technical Proposal should include the following completed Attachments:  

 Attachment 5.2 – Technical Proposal Narrative 

 Attachment 5.4 – System Requirements Verification and Traceability Matrix 

 Attachment 5.5 – Reference Forms 
 

2.1.1.1. ATTACHMENT 5.2 TECHNICAL PROPOSAL NARRATIVE  

The Bidder should complete and submit Attachment 5.2 – Technical Proposal Narrative, which includes 
the following sections: 

 Table of Contents 

 Contractor Background and Experience  
o Corporate/Business Background 
o General 
o Past Performance and Experience 
o History of working with proposed subcontractor(s) 
o Key Staff 

 Engagement Approach 
o Project Management 
o Solution Implementation  
o Documentation  
o Training  

 Technical Solution Description  
o Solution Architecture 
o Administrative Review 
o Supplemental Modules  

 Post Implementation Services  
o Application Warranty  
o Operational Maintenance  
o Technical Support Services  
o Additional Services  

 
2.1.1.2. ATTACHMENT 5.4 REQUIREMENTS VERIFICATION AND TRACEABILITY MATRIX 

The Bidder shall complete Attachment 5.4 (Requirements Verification and Traceability Matrix) to verify 
its ability to meet the functional and nonfunctional system requirements and to identify what 
section/page in the accompanying narrative (Attachment 5.2) describes the features and functionality in 
more detail, where necessary.  

Failure to provide the page number where the requirement is addressed in the proposal may result in a 
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lower score. Failure to be able to meet each and every mandatory requirement in Attachment 5.4 will 
lead to rejection of the proposal on non-responsive grounds (i.e. Not supported is not an acceptable 
response to a mandatory requirement).  Higher technical scores will be achieved by Bidders whose 
products meet requirements out of the box.  

The cost for all requirements for which the vendor indicates a positive response must be included in the 
cost proposal, unless clearly indicated otherwise. 

2.1.1.3. ATTACHMENT 5.5 – REFERENCE FORMS 

The Bidder should request at least three (3) clients to provide a reference on its behalf.  The clients 
should have received similar services as described in this RFP and the similar services/projects should be 
described in the “Past Performance and Experience” section of the Bidder’s Technical Proposal.    

The Bidder shall complete the top portion of the form in Attachment 5.5 and send a copy of that form 
and its request for a reference to its clients.   

Each client should complete and submit the reference form directly to NYSED as specified in Attachment 
5.5. 

2.1.2. COST PROPOSAL        

The Bidder shall complete Attachment 5.3 (Cost proposal) to provide a detailed budget, as well as a 
budget Summary for the entire five-year contract period. Budgets must be submitted using whole dollar 
figures.  

The Financial Criteria portion of the RFP will be scored based upon the grand total of the five- year 
Budget Summary. 

The pricing provided within the Cost Proposal must include ANY AND ALL fees, charges or costs for the 
duration of the contract, including all direct and indirect costs, as well as all overhead, fees, and profit, 
including, but not limited to: 

 labor, parts, shipping, material, license and equipment costs 

 administrative, reporting or other requirements, transition costs, overhead costs, and profit 

 travel costs, parking fees, and any other ancillary fees and costs including permits, licenses, 
insurance, etc. 

 services not explicitly stated in these specifications, but necessarily attendant thereto as 
applicable to the associated item for which the rate/fee is being quoted. 

The proposed costs shall include all proposed services required to meet the applicable RFP 
requirements. All terminology used in the cost proposal shall be consistent with and correspond to 
terminology used in the technical proposal. 

Bidders are to submit hourly labor rates for staff anticipated to provide services in the RFP. These hourly 
rates will be evaluated during the cost-evaluation phase. 

NYSED provides an assumption about the number of hours for unanticipated work in the Cost Proposal 
worksheets and this same number of hours will be used to calculate the cost of additional services based 
on each Bidder’s hourly rates. 
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3. EVALUATION CRITERIA AND METHOD OF AWARD 

This section begins with the criteria the agency will use to evaluate bids, and closes with the “method of 
award” or how the contractor will be selected. This will be followed by various terms and conditions that 
reflect the specific needs of this project as well as New York State contract guidelines and requirements. 

3.1. CRITERIA FOR EVALUATING BIDS 

All complete proposals received by the deadline that meet the minimum qualifications and mandatory 
requirements will be reviewed using the following criteria and ratings. Bidders must ensure that all 
components of this proposal request have been addressed, the required number of copies has been 
provided, all forms and assurances have been completed, and the original signatures in blue are 
included as required. All complete proposals received by the deadline that meet the mandatory 
requirements will be reviewed using the following criteria outlined in Section 2 Submissions and the 
following ratings. 

Evaluation  Points 

Technical Evaluation   
Written Technical Proposal  65 

o Contractor Experience  8  
o Engagement Approach Narrative 18  
o Technical Solution Description 34  
o Post Implementation Services Approach  5  

Oral Technical Presentation/Demonstration   5 
Cost Evaluation  30 

Total Evaluation Points Available  100 

 

An evaluation committee will review each written technical proposal to determine compliance with the 
requirements described in the RFP and detailed in the Technical Proposal Submission section. Each 
evaluation committee member will complete a scoring rubric for each proposal submitted.   

The financial criteria portion of this RFP, the Cost Proposal, will be scored based upon the grand total 
cost of the Cost Proposal Summary. The Cost Proposal score will be computed by the Contract 
Administration Unit upon completion of the technical proposal scoring by the technical review panel. 

The submitted cost information will be awarded points pursuant to a formula which awards the highest 
score of 30 points to the proposal that reflects the lowest overall cost. The remaining proposals will be 
awarded points based on a calculation that computes the relative difference of each proposal against 
the lowest cost submitted. The resulting percentage is then applied to the maximum point value of 30 
points. 

NYSED reserves the right to request best and final offers. In the event NYSED exercises this right, 
Bidders with a technical evaluation score that meets or exceeds the minimum will be asked to provide 
a best and final offer. The Contract Administration Unit will recalculate the financial score and 
aggregate score. 

3.1.1. ORAL TECHNICAL PRESENTATION/DEMONSTRATION 

After completion of the Technical proposal evaluation and Cost evaluation, a composite score will be 
assigned to each proposal by adding the technical and cost scores to determine finalists for Oral 
Presentation/Demonstration. Bidders within five points of the top Bidder’s composite score will be 
considered as finalists and will be required to deliver a presentation/demonstration of the Bidder’s 
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product and services to the evaluation team. NYSED will provide additional information about the 
format of the oral presentation/demonstration prior to the presentation. This presentation will be 
geared to assess the Bidders’ full understanding of the project requirements and functionality of the 
application. NYSED will provide selected Bidder’s with a script prior to the oral 
presentation/demonstration. Up to five points will be awarded for a Bidder’s oral 
presentation/demonstration. 

When the Oral presentation review process is complete, the Technical Proposal, Cost Proposal and Oral 
Presentation scores will be summed to create an aggregate score out of 100 points.  

3.2. METHOD OF AWARD 

The contract issued pursuant to this proposal will be awarded to the vendor whose aggregate technical 
and cost score is the highest among all the proposals rated. If NYSED exercises the right to request best 
and final offers, the contract must be issued to the vendor with the highest aggregate technical and 
financial score that results from the best and final offer. 

In the event that more than one proposal obtains the highest aggregate score, the contract will be 
awarded to the vendor in that group of highest aggregate scores whose budget component reflects the 
lowest overall cost.  

3.3. NYSED’S RESERVATION OF RIGHTS 

NYSED reserves the right to: (1) reject any or all proposals received in response to the RFP; (2) withdraw 
the RFP at any time, at the agency’s sole discretion; (3) make an award under the RFP in whole or in 
part; (4) disqualify any Bidder whose conduct and/or proposal fails to conform to the requirements of 
the RFP; (5) seek clarifications of proposals; (6) use proposal information obtained through site visits, 
management interviews and the state’s investigation of a Bidder’s qualifications, experience, ability or 
financial standing, and any material or information submitted by the Bidder in response to the agency’s 
request for clarifying information in the course of evaluation and/or selection under the RFP; (7) prior to 
the bid opening, amend the RFP specifications to correct errors or oversights, or to supply additional 
information, as it becomes available; (8) prior to the bid opening, direct Bidders to submit proposal 
modifications addressing subsequent RFP amendments; (9) change any of the scheduled dates; (10) 
waive any requirements that are not material; (11) negotiate with the successful Bidder within the scope 
of the RFP in the best interests of the state; (12) conduct contract negotiations with the next responsible 
Bidder, should the agency be unsuccessful in negotiating with the selected Bidder; (13) utilize any and all 
ideas submitted in the proposals received; (14) unless otherwise specified in the solicitation, every offer 
is firm and not revocable for a period of 90 days from the bid opening; (15) require clarification at any 
time during the procurement process and/or require correction of arithmetic or other apparent errors 
for the purpose of assuring a full and complete understanding of an offerer’s proposal and/or to 
determine an offerer’s compliance with the requirements of the solicitation; (16) to request best and 
final offers. 

3.4. POST SELECTION PROCEDURES 

Upon selection, the successful Bidder will receive a proposed contract from NYSED. The selected Bidder 
may be given an opportunity to reduce its cost proposal in accordance with the agency's right to 
negotiate a final best price. The contents of this RFP, any subsequent correspondence during the 
proposal evaluation period, and such other stipulations as agreed upon may be made a part of the final 
contract prepared by NYSED. Successful Bidders may be subject to audit and should ensure that 
adequate controls are in place to document the allowable activities and expenditure of State funds. 



 

Page 31 

 

3.5. DEBRIEFING PROCEDURES 

All unsuccessful Bidders may request a debriefing within fifteen (15) calendar days of receiving notice 
from NYSED. Bidders may request a debriefing letter on the selection process regarding this RFP by 
submitting a written request to the Fiscal Contact person at: 

NYS Education Department 
Procurement Office 
89 Washington Avenue 
Room 501W EB 
Albany, NY  12234 
 

The Fiscal Contact person will make arrangements with program staff to provide a written summary of 
the proposal’s strengths and weaknesses, as well as recommendations for improvement. Within fifteen 
(15) business days, the program staff will issue a written debriefing letter to the Bidder. 

3.6. CONTRACT AWARD PROTEST PROCEDURES 

Bidders who receive a notice of non-award may protest the NYSED award decision subject to the 
following: 

1. The protest must be in writing and must contain specific factual and/or legal allegations setting 
forth the basis on which the protesting party challenges the contract award by NYSED. 

2. The protest must be filed within ten (10) business days of receipt of a debriefing letter. The 
protest letter must be filed with: 

NYS Education Department 
Procurement Office 
89 Washington Avenue 
Room 501W EB 
Albany, NY 12234 
 

3. The NYSED Procurement Office will convene a review team that will include at least one staff 
member from each of NYSED’s Office of Counsel, Procurement Office, and the Program Office. 
The review team will review and consider the merits of the protest and will decide whether the 
protest is approved or denied. Counsel’s Office will provide the Bidder with written notification 
of the review team’s decision within seven (7) business days of the receipt of the protest. The 
original protest and decision will be filed with OSC when the contract procurement record is 
submitted for approval and the Procurement Office will advise OSC that a protest was filed.  

4. The NYSED Procurement Office may summarily deny a protest that fails to contain specific 
factual or legal allegations, or where the protest only raises issues of law that have already been 
decided by the courts.   
 

3.7. VENDOR RESPONSIBILITY 

State law requires that the award of state contracts be made to responsible vendors. Before an award is 
made to a not-for-profit entity, a for-profit entity, a private college or university or a public entity not 
exempted by the Office of the State Comptroller, NYSED must make an affirmative responsibility 
determination. The factors to be considered include: legal authority to do business in New York State; 
integrity; capacity- both organizational and financial; and previous performance. Before an award of 
$100,000 or greater can be made to a covered entity, the entity will be required to complete and submit 
a Vendor Responsibility Questionnaire. School districts, Charter Schools, BOCES, public colleges and 
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universities, public libraries, and the Research Foundation for SUNY and CUNY are some of the exempt 
entities. For a complete list, see: 

http://www.osc.state.ny.us/vendrep/resources_docreq_agency.htm. 

NYSED RECOMMENDS THAT VENDORS FILE THE REQUIRED VENDOR RESPONSIBILITY QUESTIONNAIRE 
ONLINE VIA THE NEW YORK STATE VENDREP SYSTEM. TO ENROLL IN AND USE THE NEW YORK STATE 
VENDREP SYSTEM, SEE THE VENDREP SYSTEM INSTRUCTIONS AVAILABLE AT 
HTTP://WWW.OSC.STATE.NY.US/VENDREP/VENDOR_INDEX.HTM OR GO DIRECTLY TO THE VENDREP 
SYSTEM ONLINE AT HTTPS://PORTAL.OSC.STATE.NY.US .  
 

Vendors must provide their New York State Vendor Identification Number when enrolling. To request 
assignment of a Vendor ID or for VendRep System assistance, contact the Office of the State 
Comptroller’s Help Desk at 866-370-4672 or 518-408-4672 or by email at ciohelpdesk@osc.state.ny.us.   

Vendors opting to complete and submit a paper questionnaire can obtain the appropriate questionnaire 
from the VendRep website www.osc.state.ny.us/vendrep or may contact NYSED or the Office of the 
State Comptroller’s Help Desk for a copy of the paper form. 

3.7.1. SUBCONTRACTORS: 

For vendors using subcontractors, a Vendor Responsibility Questionnaire and a NYSED vendor 
responsibility review are required for a subcontractor where:  

 the subcontractor is known at the time of the contract award;  

 the subcontractor is not an entity that is exempt from reporting by OSC; and 

 the subcontract will equal or exceed $100,000 over the life of the contract 
 

Note: Bidders must acknowledge their method of filing their questionnaire by checking the 
appropriate box on the Response Sheet for Bids (5. Submission Documents). 

3.7.2. PROCUREMENT LOBBYING LAW 

Pursuant to State Finance Law §§139-j and 139-k, this solicitation includes and imposes certain 
restrictions on communications between the New York State Education Department (“NYSED”) and an 
Offerer/Bidder during the procurement process. An Offerer/Bidder is restricted from making contacts 
from the earliest notice of the solicitation through final award and approval of the Procurement 
Contract by NYSED and, if applicable, Office of the State Comptroller (“restricted period”) to other than 
designated staff unless it is a contact that is included among certain statutory exceptions set forth in 
State Finance Law §139-j(3)(a). Designated staff, as of the date hereof, is identified below. NYSED 
employees are also required to obtain certain information when contacted during the restricted period 
and make a determination of the responsibility of the Offerer/Bidder pursuant to these two statutes. 
Certain findings of non-responsibility can result in rejection for contract award and in the event of two 
findings within a four year period, the Offerer/Bidder is debarred from obtaining governmental 
Procurement Contracts. Further information about these requirements can be found at the following 
web link:  http://www.oms.nysed.gov/fiscal/cau/PLL/procurementpolicy.htm 

Designated Contacts for NYSED: 

Program Office:  Raemie Swain 
Procurement Office:  Richard Duprey 
    

http://www.osc.state.ny.us/vendrep/resources_docreq_agency.htm
http://www.osc.state.ny.us/vendrep/vendor_index.htm
https://portal.osc.state.ny.us/
mailto:ciohelpdesk@osc.state.ny.us
http://www.osc.state.ny.us/vendrep
http://www.oms.nysed.gov/fiscal/cau/PLL/procurementpolicy.htm
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3.7.3. CONSULTANT DISCLOSURE LEGISLATION 

Effective June 19, 2006, new reporting requirements became effective for State contractors, as the 
result of an amendment to State Finance Law §§ 8 and 163. As a result of these changes in law, State 
contractors will be required to disclose, by employment category, the number of persons employed to 
provide services under a contract for consulting services, the number of hours worked and the amount 
paid to the contractor by the State as compensation for work performed by these employees. This will 
include information on any persons working under any subcontracts with the State contractor.  

Chapter 10 of the Laws of 2006 expands the definition of contracts for consulting services to include any 
contract entered into by a State agency for analysis, evaluation, research, training, data processing, 
computer programming, engineering, environmental, health, and mental health services, accounting, 
auditing, paralegal, legal, or similar services. 

To enable compliance with the law, State agencies must include in the Procurement Record submitted 
to OSC for new consultant contracts, the State Consultant Services Contractor’s Planned Employment 
From Contract Start Date Through the End of the Contract Term (Form A - see link below). The 
completed form must include information for all employees providing service under the contract 
whether employed by the contractor or a subcontractor. Please note that the form captures the 
necessary planned employment information prospectively from the start date of the contract through 
the end of the contract term. 

Form A: http://www.osc.state.ny.us/agencies/forms/ac3271s.doc  

Please note that although this form is not required as part of the bid submissions, NYSED encourages 
Bidders to include them in their bid submission to expedite contract execution if the Bidder is awarded 
the contract. Note also that only the form listed above is acceptable. 

Chapter 10 of the Laws of 2006 mandates that State agencies must now require State contractors to 
report annually on the employment information described above, including work performed by 
subcontractors. The legislation mandates that the annual employment reports are to be submitted by 
the contractor to the contracting agency, to OSC and to the Department of Civil Service. State 
Consultant Services Contractor’s Annual Employment Report (Form B - see link below) is to be used to 
report the information for all procurement contracts above $15,000. Please note that, in contrast to the 
information to be included on Form A, which is a one-time report of planned employment data for the 
entire term of a consulting contract on a projected basis, Form B will be submitted each year the 
contract is in effect and will capture historical information, detailing actual employment data for the 
most recently concluded State fiscal year (April 1 – March 31). 

Form B: http://www.osc.state.ny.us/agencies/forms/ac3272s.doc  

For more information, please visit OSC Guide to Financial Operations. 
http://www.osc.state.ny.us/agencies/guide/MyWebHelp/ . 

3.7.4. PUBLIC OFFICER’S LAW SECTION 73  

All Bidders must comply with Public Officer’s Law Section 73 (4)(a), as follows: 

4. (a) No statewide elected official, state officer or employee, member of the legislature, legislative 
employee or political party chairman or firm or association of which such person is a member, or 
corporation, ten per centum or more of the stock of which is owned or controlled directly or indirectly 
by such person, shall (i) sell any goods or services having a value in excess of twenty-five dollars to any 
state agency, or (ii) contract for or provide such goods or services with or to any private entity where the 
power to contract, appoint or retain on behalf of such private entity is exercised, directly or indirectly, 

http://www.osc.state.ny.us/agencies/gbull/g226forma.pdf
http://www.osc.state.ny.us/agencies/forms/ac3271s.doc
http://www.osc.state.ny.us/agencies/gbull/g226form%20b.pdf
http://www.osc.state.ny.us/agencies/forms/ac3272s.doc
http://www.osc.state.ny.us/agencies/guide/MyWebHelp/


 

Page 34 

 

by a state agency or officer thereof, unless such goods or services are provided pursuant to an award or 
contract let after public notice and competitive bidding. This paragraph shall not apply to the publication 
of resolutions, advertisements or other legal propositions or notices in newspapers designated pursuant 
to law for such purpose and for which the rates are fixed pursuant to law.  

(i) The term "state officer or employee" shall mean:  

(i) heads of state departments and their deputies and assistants other than members of the 
board of regents of the university of the state of New York who receive no compensation or are 
compensated on a per diem basis;  
(ii) officers and employees of statewide elected officials;   
(iii) officers and employees of state departments, boards, bureaus, divisions, commissions, 
councils or other state agencies other than officers of such boards, commissions or councils who 
receive no compensation or are compensated on a per diem basis; and  
(iv) members or directors of public authorities, other than multistate authorities, public benefit 
corporations and commissions at least one of whose members is appointed by the governor, 
who receive compensation other than on a per diem basis, and employees of such authorities, 
corporations and commissions.  
 

Public Officer’s Law Section 73 can be found at: http://www.jcope.ny.gov/about/ethc/PUBLIC OFFICERS 
LAW 73 JCOPE.pdf. 

3.7.5. NYSED SUBSTITUTE FORM W-9 

Any payee/vendor/organization receiving Federal and/or State payments from NYSED must complete 
the NYSED Substitute Form W-9 if they are not yet registered in the Statewide Financial System 
centralized vendor file. 

The NYS Education Department (NYSED) is using the NYSED Substitute Form W-9 to obtain certification 
of a vendor’s Tax Identification Number in order to facilitate a vendor’s registration with the SFS 
centralized vendor file and to ensure accuracy of information contained therein. We ask for the 
information on the NYSED Substitute Form W-9 to carry out the Internal Revenue laws of the United 
States.   

3.7.6. WORKERS’ COMPENSATION COVERAGE AND DEBARMENT 

New York State Workers’ Compensation Law (WCL) has specific coverage requirements for businesses 
contracting with New York State and additional requirements which provide for the debarment of 
vendors that violate certain sections of WCL. The WCL requires, and has required since introduction of 
the law in 1922, the heads of all municipal and State entities to ensure that businesses have appropriate 
workers’ compensation and disability benefits insurance coverage prior to issuing any permits or 
licenses, or prior to entering into contracts. 

Workers’ compensation requirements are covered by WCL Section 57, while disability benefits are 
covered by WCL Section 220(8). The Workers’ Compensation Benefits clause in Appendix A – STANDARD 
CLAUSES FOR NEW YORK STATE CONTRACTS states that in accordance with Section 142 of the State 
Finance Law, a contract shall be void and of no force and effect unless the contractor provides and 
maintains coverage during the life of the contract for the benefit of such employees as are required to 
be covered by the provisions of the WCL. 

Under provisions of the 2007 Workers’ Compensation Reform Legislation (WCL Section 141-b), any 
person, or entity substantially owned by that person: subject to a final assessment of civil fines or 

http://www.jcope.ny.gov/about/ethc/PUBLIC%20OFFICERS%20LAW%2073%20JCOPE.pdf
http://www.jcope.ny.gov/about/ethc/PUBLIC%20OFFICERS%20LAW%2073%20JCOPE.pdf
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penalties, subject to a stop-work order, or convicted of a misdemeanor for violation of Workers’ 
Compensation laws Section 52 or 131, is barred from bidding on, or being awarded, any public work 
contract or subcontract with the State, any municipal corporation or public body for one year for each 
violation. The ban is five years for each felony conviction. 

3.7.7. PROOF OF WORKERS’ COMPENSATION COVERAGE 
 

TheWorkers’ Compensation Board has developed several forms to assist State contracting entities in 
ensuring that businesses have the appropriate workers’ compensation and disability insurance coverage 
as required by Sections 57 and 220(8) of the WCL. 

Please note – an ACORD form is not acceptable proof of New York State workers’ compensation or 
disability benefits insurance coverage. 

To comply with coverage provisions of the WCL, the Workers’ Compensation Board requires that a 
business seeking to enter into a State contract submit appropriate proof of coverage to the State 
contracting entity issuing the contract. For each new contract or contract renewal, the contracting entity 
must obtain ONE of the following forms from the contractor and submit to OSC to prove the contractor 
has appropriate workers’ compensation insurance coverage: 

 Form C-105.2 – Certificate of Workers’ Compensation Insurance issued by private insurance 
carriers, or Form U-26.3 issued by the State Insurance Fund; or 

 Form SI-12– Certificate of Workers’ Compensation Self-Insurance; or Form GSI-105.2 Certificate 
of Participation in Workers’ Compensation Group Self-Insurance; or 

 CE-200– Certificate of Attestation of Exemption from NYS Workers’ Compensation and/or 
Disability Benefits Coverage. 

 
3.7.8. PROOF OF DISABILITY BENEFITS COVERAGE 

To comply with coverage provisions of the WCL regarding disability benefits, the Workers’ 
Compensation Board requires that a business seeking to enter into a State contract must submit 
appropriate proof of coverage to the State contracting entity issuing the contract. For each new contract 
or contract renewal, the contracting entity must obtain ONE of the following forms from the contractor 
and submit to OSC to prove the contractor has appropriate disability benefits insurance coverage: 

 Form DB-120.1 - Certificate of Disability Benefits Insurance; or 

 Form DB-155- Certificate of Disability Benefits Self-Insurance; or 

 CE-200– Certificate of Attestation of Exemption from New York State Workers’ Compensation 
and/or Disability Benefits Coverage. 

For additional information regarding workers’ compensation and disability benefits requirements, 
please refer to the New York State Workers’ Compensation Board website at: 
http://www.wcb.ny.gov/content/main/Employers/busPermits.jsp. Alternatively, questions relating to 
either workers’ compensation or disability benefits coverage should be directed to the NYS Workers’ 
Compensation Board, Bureau of Compliance at (518) 486-6307. 

Please note that although these forms are not required as part of the bid submissions, NYSED 
encourages Bidders to include them in their bid submission to expedite contract execution if the Bidder 
is awarded the contract. Note also that only the forms listed above are acceptable.  

3.7.9. SALES AND COMPENSATING USE TAX CERTIFICATION (TAX LAW, § 5-A)  

Tax Law § 5-a requires contractors awarded State contracts for commodities or services valued at more 

http://wcb.ny.gov/content/main/Employers/busPermits.jsp
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than $100,000 over the full term of the contract to certify to the New York State Department of Taxation 
and Finance (“DTF”) that they are registered to collect New York State and local sales and compensating 
use taxes, if they made sales delivered by any means to locations within New York State of tangible 
personal property or taxable services having a cumulative value in excess of $300,000, measured over a 
specific period of time. The registration requirement applies if the contractor made a cumulative total of 
more than $300,000 in sales during the four completed sales tax quarters which immediately precede 
the sales tax quarter in with the certification is made. Sales tax quarters are June – August, September – 
November, December – February, and March – May. In addition, contractors must certify to DTF that 
each affiliate and subcontractor of such contractor exceeding such sales threshold during a specified 
period is registered to collect New York State and local sales and compensating use taxes. Contractors 
must also certify to the procuring State entity that they filed the certification with the DTF and that it is 
correct and complete. 

 The selected Bidder must file a properly completed Form ST-220-CA (with OSC as the Contracting 
Agency within 48 hours of notification of selection for award) and Form ST-220-TD (with the DTF). These 
requirements must be met before a contract may take effect. Further information can be found at the 
New York State Department of Taxation and Finance’s website, available through this link: 
www.tax.ny.gov/pdf/publications/sales/pub223.pdf. Forms are available through these links:  

 ST-220 CA: http://www.tax.ny.gov/pdf/current_forms/st/st220ca_fill_in.pdf   

 ST-220 TD: http://www.tax.ny.gov/pdf/current_forms/st/st220td_fill_in.pdf   

Please note that although these forms are not required as part of the bid submissions, NYSED 
encourages Bidders to include them with their bid submissions to expedite contract execution if the 
Bidder is awarded the contract. 

http://www.tax.ny.gov/pdf/publications/sales/pub223.pdf
http://www.tax.ny.gov/pdf/current_forms/st/st220ca_fill_in.pdf
http://www.tax.ny.gov/pdf/current_forms/st/st220td_fill_in.pdf
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4.  ASSURANCES 

The State of New York Agreement, Appendix A – Standard Clause for all New York State Contracts, 
Appendix A-1, Appendix Q, and Appendix R WILL BE INCLUDED in the contract that results from this RFP. 
Vendors who are unable to complete or abide by these assurances should not respond to this request. 

THE DOCUMENTS LISTED BELOW ARE INCLUDED IN 5.) SUBMISSION DOCUMENTS, WHICH MUST BE 
SIGNED BY THE CHIEF ADMINISTRATIVE OFFICER. PLEASE REVIEW THE TERMS AND CONDITIONS. 
CERTAIN DOCUMENTS WILL BECOME PART OF THE RESULTING CONTRACT THAT WILL BE EXECUTED 
BETWEEN THE SUCCESSFUL BIDDER AND THE NYS EDUCATION DEPARTMENT.  

1. Non-Collusion Certification 
2. MacBride Certification 
3. Certification-Omnibus Procurement Act of 1992 
4. Certification Regarding Lobbying; Debarment and Suspension; and Drug-Free Workplace 

Requirements 
5. Offerer Disclosure of Prior Non-Responsibility Determinations 
6. NYSED Substitute Form W-9 (If Bidder is not yet registered in the SFS centralized vendor file.) 
7. Iran Divestment Act Certification 

 

4.1. STATE OF NEW YORK AGREEMENT 
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STATE OF NEW YORK AGREEMENT 
 
 This AGREEMENT is hereby made by and between the People of the State of New York, acting through Elizabeth R. Berlin, Acting 
Commissioner of Education of the State of New York, party of the first part, hereinafter referred to as the (STATE) and the public or private 
agency (CONTRACTOR) identified on the face page hereof.  
 
    WITNESSETH: 
 WHEREAS, the STATE has the authority to regulate and provide funding for the establishment and operation of program services 
and desires to contract with skilled parties possessing the necessary resources to provide such services; and 
 
 WHEREAS, the CONTRACTOR is ready, willing and able to provide such program services and possesses or can make available all 
necessary qualified personnel, licenses, facilities and expertise to perform or have performed the services required pursuant to the terms of 
this AGREEMENT; 
 
 NOW THEREFORE, in consideration of the promises, responsibilities and covenants herein, the STATE and the CONTRACTOR agree 
as follows: 
 
I. Conditions of Agreement 
 
 A.  This AGREEMENT may consist of successive periods (PERIOD), as specified within the AGREEMENT or within a subsequent 
Modification Agreement(s) (Appendix X).  Each additional or superseding PERIOD shall be on the forms specified by the particular State 
agency, and shall be incorporated into this AGREEMENT.  
  
 B.  Funding for the first PERIOD shall not exceed the funding amount specified on the face page hereof.  Funding for each 
subsequent PERIOD, if any, shall not exceed the amount specified in the appropriate appendix for that PERIOD. 
 
 C.  This AGREEMENT incorporates the face pages attached and all of the marked appendices identified on the face page hereof.   
 
 D.  For each succeeding PERIOD of this AGREEMENT, the parties shall prepare new appendices, to the extent that any require 
modification, and a Modification Agreement (The attached Appendix X is the blank form to be used).  Any terms of this AGREEMENT not 
modified shall remain in effect for each PERIOD of the AGREEMENT.   
 
 To modify the AGREEMENT within an existing PERIOD, the parties shall revise or complete the appropriate appendix form(s).  Any 
change in the amount of consideration to be paid, or change in the term, is subject to the approval of the Office of the State Comptroller.  
Any other modifications shall be processed in accordance with agency guidelines as stated in Appendix A1.   
 
 E.  The CONTRACTOR shall perform all services to the satisfaction of the STATE.  The CONTRACTOR shall provide services and meet 
the program objectives summarized in the Program Workplan (Appendix D) in accordance with: provisions of the AGREEMENT; relevant 
laws, rules and regulations, administrative and fiscal guidelines; and where applicable, operating certificates for facilities or licenses for an 
activity or program. 
 
 F.  If the CONTRACTOR enters into subcontracts for the performance of work pursuant to this AGREEMENT, the CONTRACTOR 
shall take full responsibility for the acts and omissions of its subcontractors.  Nothing in the subcontract shall impair the rights of the STATE 
under this AGREEMENT. No contractual relationship shall be deemed to exist between the subcontractor and the STATE. 
 
 G.  Appendix A (Standard Clauses as required by the Attorney General for all State contracts) takes precedence over all other parts 
of the AGREEMENT.        
 
II. Payment and Reporting 
 
 A.  The CONTRACTOR, to be eligible for payment, shall submit to the STATE's designated payment office (identified in Appendix C) 
any appropriate documentation as required by the Payment and Reporting Schedule (Appendix C) and by agency fiscal guidelines, in a 
manner acceptable to the STATE. 
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 B.  The STATE shall make payments and any reconciliations in accordance with the Payment and Reporting Schedule (Appendix C).  
The STATE shall pay the CONTRACTOR, in consideration of contract services for a given PERIOD, a sum not to exceed the amount noted on 
the face page hereof or in the respective Appendix designating the payment amount for that given PERIOD.  This sum shall not duplicate 
reimbursement from other sources for CONTRACTOR costs and services provided pursuant to this AGREEMENT. 
 
 C.  The CONTRACTOR shall meet the audit requirements specified by the STATE. 
 
III. Terminations 
 
 A.  This AGREEMENT may be terminated at any time upon mutual written consent of the STATE and the CONTRACTOR. 
 
 B.  The STATE may terminate the AGREEMENT immediately, upon written notice of termination to the CONTRACTOR, if the 
CONTRACTOR fails to comply with the terms and conditions of this AGREEMENT and/or with any laws, rules, regulations, policies or 
procedures affecting this AGREEMENT. 
 
 C.  The STATE may also terminate this AGREEMENT for any reason in accordance with provisions set forth in Appendix A1. 
 
 D.  Written notice of termination, where required, shall be sent by personal messenger service or by certified mail, return receipt 
requested.  The termination shall be effective in accordance with the terms of the notice. 
 
 E.  Upon receipt of notice of termination, the CONTRACTOR agrees to cancel, prior to the effective date of any prospective 
termination, as many outstanding obligations as possible, and agrees not to incur any new obligations after receipt of the notice without 
approval by the STATE. 
 
 F.  The STATE shall be responsible for payment on claims pursuant to services provided and costs incurred pursuant to terms of 
the AGREEMENT.  In no event shall the STATE be liable for expenses and obligations arising from the program(s) in this AGREEMENT after 
the termination date. 
 
IV.  Indemnification 
 
 A.  The CONTRACTOR shall be solely responsible and answerable in damages for any and all accidents and/or injuries to persons 
(including death) or property arising out of or related to the services to be rendered by the CONTRACTOR or its subcontractors pursuant to 
this AGREEMENT.  The CONTRACTOR shall indemnify and hold harmless the STATE and its officers and employees from claims, suits, 
actions, damages and costs of every nature arising out of the provision of services pursuant to this AGREEMENT. 
 
 B.  The CONTRACTOR is an independent contractor and may neither hold itself out nor claim to be an officer, employee or 
subdivision of the STATE nor make any claim, demand or application to or for any right based upon any different status. 
 
V. Property  
 
 Any equipment, furniture, supplies or other property purchased pursuant to this AGREEMENT is deemed to be the property of the 
STATE except as may otherwise be governed by Federal or State laws, rules or regulations, or as stated in Appendix Al.   
 
VI. Safeguards for Services and Confidentiality 
 
 A.  Services performed pursuant to this AGREEMENT are secular in nature and shall be performed in a manner that does not 
discriminate on the basis of religious belief, or promote or discourage adherence to religion in general or particular religious beliefs. 
 
 B.  Funds provided pursuant to this AGREEMENT shall not be used for any partisan political activity, or for activities that may 
influence legislation or the election or defeat of any candidate for public office. 
 
 C.  Information relating to individuals who may receive services pursuant to this AGREEMENT shall be maintained and used only 
for the purposes intended under the contract and in conformity with applicable provisions of laws and regulations, or specified in Appendix 
A1. 
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4.2. APPENDIX A  STANDARD CLAUSES FOR NYS CONTRACTS
Appendix A 

STANDARD CLAUSES FOR NYS CONTRACTS 
 
The parties to the attached contract, license, lease, amendment 
or other agreement of any kind (hereinafter, "the contract" or 
"this contract") agree to be bound by the following clauses 
which are hereby made a part of the contract (the word 
"Contractor" herein refers to any party other than the State, 
whether a contractor, licenser, licensee, lessor, lessee or any 
other party): 
 
1. EXECUTORY CLAUSE.  In accordance with Section 41 of the 
State Finance Law, the State shall have no liability under this 
contract to the Contractor or to anyone else beyond funds 
appropriated and available for this contract. 
 
2. NON-ASSIGNMENT CLAUSE.  In accordance with Section 138 
of the State Finance Law, this contract may not be assigned by 
the Contractor or its right, title or interest therein assigned, 
transferred, conveyed, sublet or otherwise disposed of without 
the State’s previous written consent, and attempts to do so are 
null and void.  Notwithstanding the foregoing, such prior written 
consent of an assignment of a contract let pursuant to Article XI 
of the State Finance Law may be waived at the discretion of the 
contracting agency and with the concurrence of the State 
Comptroller where the original contract was subject to the State 
Comptroller’s approval, where the assignment is due to a 
reorganization, merger or consolidation of the Contractor’s 
business entity or enterprise. The State retains its right to 
approve an assignment and to require that any Contractor 
demonstrate its responsibility to do business with the State.  
The Contractor may, however, assign its right to receive 
payments without the State’s prior written consent unless this 
contract concerns Certificates of Participation pursuant to 
Article 5-A of the State Finance Law. 
 
3. COMPTROLLER'S APPROVAL.  In accordance with Section 112 
of the State Finance Law (or, if this contract is with the State 
University or City University of New York, Section 355 or Section 
6218 of the Education Law), if this contract exceeds $50,000 (or 
the minimum thresholds agreed to by the Office of the State 
Comptroller for certain S.U.N.Y. and C.U.N.Y. contracts), or if this 
is an amendment for any amount to a contract which, as so 
amended, exceeds said statutory amount, or if, by this contract, 
the State agrees to give something other than money when the 
value or reasonably estimated value of such consideration 
exceeds $10,000, it shall not be valid, effective or binding upon 
the State until it has been approved by the State Comptroller 
and filed in his office.  Comptroller's approval of contracts let by 
the Office of General Services is required when such contracts 
exceed $85,000 (State Finance Law Section 163.6-a). However, 

such pre-approval shall not be required for any contract 
established as a centralized contract through the Office of 
General Services or for a purchase order or other transaction 
issued under such centralized contract. 
 
4. WORKERS' COMPENSATION BENEFITS. In accordance with 
Section 142 of the State Finance Law, this contract shall be void 
and of no force and effect unless the Contractor shall provide 
and maintain coverage during the life of this contract for the 
benefit of such employees as are required to be covered by the 
provisions of the Workers' Compensation Law. 
 
5. NON-DISCRIMINATION REQUIREMENTS. To the extent 
required by Article 15 of the Executive Law (also known as the 
Human Rights Law) and all other State and Federal statutory and 
constitutional non-discrimination provisions, the Contractor will 
not discriminate against any employee or applicant for 
employment because of race, creed, color, sex (including gender 
identity or expression), national origin, sexual orientation, 
military status, age, disability, predisposing genetic 
characteristics, marital status or domestic violence victim status.  
Furthermore, in accordance with Section 220-e of the Labor 
Law, if this is a contract for the construction, alteration or repair 
of any public building or public work or for the manufacture, 
sale or distribution of materials, equipment or supplies, and to 
the extent that this contract shall be performed within the State 
of New York, Contractor agrees that neither it nor its 
subcontractors shall, by reason of race, creed, color, disability, 
sex, or national origin:  (a) discriminate in hiring against any New 
York State citizen who is qualified and available to perform the 
work; or (b) discriminate against or intimidate any employee 
hired for the performance of work under this contract.  If this is 
a building service contract as defined in Section 230 of the Labor 
Law, then, in accordance with Section 239 thereof, Contractor 
agrees that neither it nor its subcontractors shall by reason of 
race, creed, color, national origin, age, sex or disability:  (a) 
discriminate in hiring against any New York State citizen who is 
qualified and available to perform the work; or (b) discriminate 
against or intimidate any employee hired for the performance of 
work under this contract.  Contractor is subject to fines of 
$50.00 per person per day for any violation of Section 220-e or 
Section 239 as well as possible termination of this contract and 
forfeiture of all moneys due hereunder for a second or 
subsequent violation. 
 
6. WAGE AND HOURS PROVISIONS.  If this is a public work 
contract covered by Article 8 of the Labor Law or a building 
service contract covered by Article 9 thereof, neither 
Contractor's employees nor the employees of its subcontractors 
may be required or permitted to work more than the number of 
hours or days stated in said statutes, except as otherwise 
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provided in the Labor Law and as set forth in prevailing wage 
and supplement schedules issued by the State Labor 
Department.  Furthermore, Contractor and its subcontractors 
must pay at least the prevailing wage rate and pay or provide 
the prevailing supplements, including the premium rates for 
overtime pay, as determined by the State Labor Department in 
accordance with the Labor Law.  Additionally, effective April 28, 
2008, if this is a public work contract covered by Article 8 of the 
Labor Law, the Contractor understands and agrees that the filing 
of payrolls in a manner consistent with Subdivision 3-a of 
Section 220 of the Labor Law shall be a condition precedent to 
payment by the State of any State approved sums due and 
owing for work done upon the project. 
 
7. NON-COLLUSIVE BIDDING CERTIFICATION.  In accordance 
with Section 139-d of the State Finance Law, if this contract was 
awarded based upon the submission of bids, Contractor affirms, 
under penalty of perjury, that its bid was arrived at indepen-
dently and without collusion aimed at restricting competition.  
Contractor further affirms that, at the time Contractor 
submitted its bid, an authorized and responsible person 
executed and delivered to the State a non-collusive bidding 
certification on Contractor's behalf. 
 
8. INTERNATIONAL BOYCOTT PROHIBITION.  In accordance with 
Section 220-f of the Labor Law and Section 139-h of the State 
Finance Law, if this contract exceeds $5,000, the Contractor 
agrees, as a material condition of the contract, that neither the 
Contractor nor any substantially owned or affiliated person, 
firm, partnership or corporation has participated, is participa-
ting, or shall participate in an international boycott in violation 
of the federal Export Administration Act of 1979 (50 USC App. 
Sections 2401 et seq.) or regulations thereunder.  If such 
Contractor, or any of the aforesaid affiliates of Contractor, is 
convicted or is otherwise found to have violated said laws or 
regulations upon the final determination of the United States 
Commerce Department or any other appropriate agency of the 
United States subsequent to the contract's execution, such 
contract, amendment or modification thereto shall be rendered 
forfeit and void.  The Contractor shall so notify the State 
Comptroller within five (5) business days of such conviction, 
determination or disposition of appeal (2NYCRR 105.4). 
 
9. SET-OFF RIGHTS.  The State shall have all of its common law, 
equitable and statutory rights of set-off.  These rights shall 
include, but not be limited to, the State's option to withhold for 
the purposes of set-off any moneys due to the Contractor under 
this contract up to any amounts due and owing to the State with 
regard to this contract, any other contract with any State 
department or agency, including any contract for a term 
commencing prior to the term of this contract, plus any 
amounts due and owing to the State for any other reason 
including, without limitation, tax delinquencies, fee 
delinquencies or monetary penalties relative thereto.  The State 
shall exercise its set-off rights in accordance with normal State 
practices including, in cases of set-off pursuant to an audit, the 
finalization of such audit by the State agency, its 
representatives, or the State Comptroller. 

 
10.  RECORDS.  The Contractor shall establish and maintain 
complete and accurate books, records, documents, accounts 
and other evidence directly pertinent to performance under this 
contract (hereinafter, collectively, "the Records").  The Records 
must be kept for the balance of the calendar year in which they 
were made and for six (6) additional years thereafter.  The State 
Comptroller, the Attorney General and any other person or 
entity authorized to conduct an examination, as well as the 
agency or agencies involved in this contract, shall have access to 
the Records during normal business hours at an office of the 
Contractor within the State of New York or, if no such office is 
available, at a mutually agreeable and reasonable venue within 
the State, for the term specified above for the purposes of 
inspection, auditing and copying.  The State shall take 
reasonable steps to protect from public disclosure any of the 
Records which are exempt from disclosure under Section 87 of 
the Public Officers Law (the "Statute") provided that:  (i) the 
Contractor shall timely inform an appropriate State official, in 
writing, that said records should not be disclosed; and (ii) said 
records shall be sufficiently identified; and (iii) designation of 
said records as exempt under the Statute is reasonable.  
Nothing contained herein shall diminish, or in any way adversely 
affect, the State's right to discovery in any pending or future 
litigation. 
 
11. IDENTIFYING INFORMATION AND PRIVACY 

NOTIFICATION.    (a) Identification Number(s).  Every 

invoice or New York State Claim for Payment submitted to a 

New York State agency by a payee, for payment for the sale of 

goods or services or for transactions (e.g., leases, easements, 

licenses, etc.) related to real or personal property must include 

the payee's identification number.  The number is any or all of 

the following: (i) the payee’s Federal employer identification 

number, (ii) the payee’s Federal social security number, and/or 

(iii) the payee’s Vendor Identification Number assigned by the 

Statewide Financial System.  Failure to include such number or 

numbers may delay payment. Where the payee does not have 

such number or numbers, the payee, on its invoice or Claim for 

Payment, must give the reason or reasons why the payee does not 

have such number or numbers. 

 

(b) Privacy Notification.  (1)  The authority to request the above 

personal information from a seller of goods or services or a 

lessor of real or personal property, and the authority to maintain 

such information, is found in Section 5 of the State Tax Law.  

Disclosure of this information by the seller or lessor to the State 

is mandatory. The principal purpose for which the information is 

collected is to enable the State to identify individuals,  businesses  

and others who have been delinquent in filing tax returns or may 

have understated their tax liabilities and to generally identify 

persons affected by the taxes administered by the Commissioner 

of Taxation and Finance.  The information will be used for tax 

administration purposes and for any other purpose authorized by 

law. (2) The personal information is requested by the purchasing 

unit of the agency contracting to purchase the goods or services 

or lease the real or personal property covered by this contract or 

lease. The information is maintained in the Statewide Financial 

System by the Vendor Management Unit within the Bureau of 
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State Expenditures, Office of the State Comptroller, 110 State 

Street, Albany, New York 12236. 
 
12. EQUAL EMPLOYMENT OPPORTUNITIES FOR MINORITIES 
AND WOMEN.  In accordance with Section 312 of the Executive 
Law and 5 NYCRR 143, if this contract is:  (i) a written agreement 
or purchase order instrument, providing for a total expenditure 
in excess of $25,000.00, whereby a contracting agency is 
committed to expend or does expend funds in return for labor, 
services, supplies, equipment, materials or any combination of 
the foregoing, to be performed for, or rendered or furnished to 
the contracting agency; or (ii) a written agreement in excess of 
$100,000.00 whereby a contracting agency is committed to 
expend or does expend funds for the acquisition, construction, 
demolition, replacement, major repair or renovation of real 
property and improvements thereon; or (iii) a written 
agreement in excess of $100,000.00 whereby the owner of a 
State assisted housing project is committed to expend or does 
expend funds for the acquisition, construction, demolition, 
replacement, major repair or renovation of real property and 
improvements thereon for such project, then the following shall 
apply and by signing this agreement the Contractor certifies and 
affirms that it is Contractor’s equal employment opportunity 
policy that: 
 
(a)  The Contractor will not discriminate against employees or 
applicants for employment because of race, creed, color, 
national origin, sex, age, disability or marital status, shall make 
and document its conscientious and active efforts to employ 
and utilize minority group members and women in its work 
force on State contracts and will undertake or continue existing 
programs of affirmative action to ensure that minority group 
members and women are afforded equal employment 
opportunities without discrimination.  Affirmative action shall 
mean recruitment, employment, job assignment, promotion, 
upgradings, demotion, transfer, layoff, or termination and rates 
of pay or other forms of compensation; 
 
(b)  at the request of the contracting agency, the Contractor 
shall request each employment agency, labor union, or 
authorized representative of workers with which it has a 
collective bargaining or other agreement or understanding, to 
furnish a written statement that such employment agency, labor 
union or representative will not discriminate on the basis of 
race, creed, color, national origin, sex, age, disability or marital 
status and that such union or representative will affirmatively 
cooperate in the implementation of the Contractor's obligations 
herein; and  
 
(c)  the Contractor shall state, in all solicitations or 
advertisements for employees, that, in the performance of the 
State contract, all qualified applicants will be afforded equal 
employment opportunities without discrimination because of 
race, creed, color, national origin, sex, age, disability or marital 
status. 
 
Contractor will include the provisions of "a", "b", and "c" above, 
in every subcontract over $25,000.00 for the construction, 

demolition, replacement, major repair, renovation, planning or 
design of real property and improvements thereon (the "Work") 
except where the Work is for the beneficial use of the 
Contractor.  Section 312 does not apply to:  (i) work, goods or 
services unrelated to this contract; or (ii) employment outside 
New York State.  The State shall consider compliance by a 
contractor or subcontractor with the requirements of any 
federal law concerning equal employment opportunity which 
effectuates the purpose of this section.  The contracting agency 
shall determine whether the imposition of the requirements of 
the provisions hereof duplicate or conflict with any such federal 
law and if such duplication or conflict exists, the contracting 
agency shall waive the applicability of Section 312 to the extent 
of such duplication or conflict.  Contractor will comply with all 
duly promulgated and lawful rules and regulations of the 
Department of Economic Development’s  Division of Minority 
and Women's Business Development pertaining hereto. 
 
13. CONFLICTING TERMS.  In the event of a conflict between the 
terms of the contract (including any and all attachments thereto 
and amendments thereof) and the terms of this Appendix A, the 
terms of this Appendix A shall control. 
 
14. GOVERNING LAW.  This contract shall be governed by the 
laws of the State of New York except where the Federal 
supremacy clause requires otherwise. 
 
15. LATE PAYMENT.  Timeliness of payment and any interest to 
be paid to Contractor for late payment shall be governed by 
Article 11-A of the State Finance Law to the extent required by 
law. 
 
16. NO ARBITRATION.  Disputes involving this contract, 
including the breach or alleged breach thereof, may not be 
submitted to binding arbitration (except where statutorily 
authorized), but must, instead, be heard in a court of competent 
jurisdiction of the State of New York. 
 
17. SERVICE OF PROCESS.  In addition to the methods of service 
allowed by the State Civil Practice Law & Rules ("CPLR"), 
Contractor hereby consents to service of process upon it by 
registered or certified mail, return receipt requested.  Service 
hereunder shall be complete upon Contractor's actual receipt of 
process or upon the State's receipt of the return thereof by the 
United States Postal Service as refused or undeliverable.  
Contractor must promptly notify the State, in writing, of each 
and every change of address to which service of process can be 
made.  Service by the State to the last known address shall be 
sufficient.  Contractor will have thirty (30) calendar days after 
service hereunder is complete in which to respond. 
 
18. PROHIBITION ON PURCHASE OF TROPICAL HARDWOODS. 
The Contractor certifies and warrants that all wood products to 
be used under this contract award will be in accordance with, 
but not limited to, the specifications and provisions of Section 
165 of the State Finance Law, (Use of Tropical Hardwoods) 
which prohibits purchase and use of tropical hardwoods, unless 
specifically exempted, by the State or any governmental agency 
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or political subdivision or public benefit corporation. Qualifica-
tion for an exemption under this law will be the responsibility of 
the contractor to establish to meet with the approval of the 
State. 
 
In addition, when any portion of this contract involving the use 
of woods, whether supply or installation, is to be performed by 
any subcontractor, the prime Contractor will indicate and certify 
in the submitted bid proposal that the subcontractor has been 
informed and is in compliance with specifications and provisions 
regarding use of tropical hardwoods as detailed in §165 State 
Finance Law. Any such use must meet with the approval of the 
State; otherwise, the bid may not be considered responsive. 
Under Bidder certifications, proof of qualification for exemption 
will be the responsibility of the Contractor to meet with the 
approval of the State. 
 
19. MACBRIDE FAIR EMPLOYMENT PRINCIPLES.  In accordance 
with the MacBride Fair Employment Principles (Chapter 807 of 
the Laws of 1992), the Contractor hereby stipulates that the 
Contractor either (a) has no business operations in Northern 
Ireland, or (b) shall take lawful steps in good faith to conduct 
any business operations in Northern Ireland in accordance with 
the MacBride Fair Employment Principles (as described in 
Section 165 of the New York State Finance Law), and shall 
permit independent monitoring of compliance with such 
principles. 
 
20.  OMNIBUS PROCUREMENT ACT OF 1992. It is the policy of 
New York State to maximize opportunities for the participation 
of New York State business enterprises, including minority and 
women-owned business enterprises as Bidders, subcontractors 
and suppliers on its procurement contracts. 
 
Information on the availability of New York State subcontractors 
and suppliers is available from: 
 

NYS Department of Economic Development 
Division for Small Business 
Albany, New York  12245 
Telephone:  518-292-5100 
Fax:  518-292-5884 
email: opa@esd.ny.gov 
 

A directory of certified minority and women-owned business 
enterprises is available from: 
 

NYS Department of Economic Development 
Division of Minority and Women's Business Development 
633 Third Avenue 

New York, NY 10017 

212-803-2414 

email: mwbecertification@esd.ny.gov 

https://ny.newnycontracts.com/FrontEnd/VendorSearchPub
lic.asp 

 

The Omnibus Procurement Act of 1992 requires that by signing 
this bid proposal or contract, as applicable, Contractors certify 
that whenever the total bid amount is greater than $1 million: 
 
(a)  The Contractor has made reasonable efforts to encourage 
the participation of New York State Business Enterprises as 
suppliers and subcontractors, including certified minority and 
women-owned business enterprises, on this project, and has 
retained the documentation of these efforts to be provided 
upon request to the State; 
 
(b) The Contractor has complied with the Federal Equal 
Opportunity Act of 1972 (P.L. 92-261), as amended;  
 
(c) The Contractor agrees to make reasonable efforts to provide 
notification to New York State residents of employment 
opportunities on this project through listing any such positions 
with the Job Service Division of the New York State Department 
of Labor, or providing such notification in such manner as is 
consistent with existing collective bargaining contracts or 
agreements.  The Contractor agrees to document these efforts 
and to provide said documentation to the State upon request; 
and  
 
(d) The Contractor acknowledges notice that the State may seek 
to obtain offset credits from foreign countries as a result of this 
contract and agrees to cooperate with the State in these efforts. 
 
21. RECIPROCITY AND SANCTIONS PROVISIONS.   Bidders are 
hereby notified that if their principal place of business is located 
in a country, nation, province, state or political subdivision that 
penalizes New York State vendors, and if the goods or services 
they offer will be substantially produced or performed outside 
New York State, the Omnibus Procurement Act 1994 and 2000 
amendments (Chapter 684 and Chapter 383, respectively) 
require that they be denied contracts which they would 
otherwise obtain.  NOTE:  As of May 15, 2002, the list of 
discriminatory jurisdictions subject to this provision includes the 
states of South Carolina, Alaska, West Virginia, Wyoming, 
Louisiana and Hawaii.  Contact NYS Department of Economic 
Development for a current list of jurisdictions subject to this 
provision. 
 
22. COMPLIANCE WITH NEW YORK STATE INFORMATION 
SECURITY BREACH AND NOTIFICATION ACT.   Contractor shall 
comply with the provisions of the New York State Information 
Security Breach and Notification Act (General Business Law 
Section 899-aa; State Technology Law Section 208).   

 

23. COMPLIANCE WITH CONSULTANT DISCLOSURE LAW. If this 
is a contract for consulting services, defined for purposes of this 
requirement to include analysis, evaluation, research, training, 
data processing, computer programming, engineering, 
environmental, health, and mental health services, accounting, 
auditing, paralegal, legal or similar services, then, in accordance 
with Section 163 (4-g) of the State Finance Law (as amended by 
Chapter 10 of the Laws of 2006), the Contractor shall timely, 
accurately and properly comply with the requirement to submit 

mailto:opa@esd.ny.gov
mailto:mwbecertification@esd.ny.gov
https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp
https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp
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an annual employment report for the contract to the agency 
that awarded the contract, the Department of Civil Service and 
the State Comptroller.   
 
24. PROCUREMENT LOBBYING. To the extent this agreement is 
a "procurement contract" as defined by  
State Finance Law Sections 139-j and 139-k, by signing this 
agreement the contractor certifies and affirms that all 
disclosures made in accordance with State Finance Law Sections 
139-j and 139-k are complete, true and accurate.  In the event 
such certification is found to be intentionally false or 
intentionally incomplete, the State may terminate the 
agreement by providing written notification to the Contractor in 
accordance with the terms of the agreement.   
 
25. CERTIFICATION OF REGISTRATION TO COLLECT SALES AND 
COMPENSATING USE TAX BY CERTAIN STATE CONTRACTORS, 
AFFILIATES AND SUBCONTRACTORS.   
To the extent this agreement is a contract as defined by Tax Law 
Section 5-a, if the contractor fails to make the certification 
required by Tax Law Section 5-a or if during the term of the 
contract, the Department of Taxation and Finance or the 
covered agency, as defined by Tax Law 5-a, discovers that the 
certification, made under penalty of perjury, is false, then such 
failure to file or false certification shall be a material breach of 
this contract and this contract may be terminated, by providing 
written notification to the Contractor in accordance with the 
terms of the agreement, if the covered agency determines that 
such action is in the best interest of the State. 
 
26. IRAN DIVESTMENT ACT.  By entering into this Agreement, 
Contractor certifies in accordance with State Finance Law §165-
a that it is not on the “Entities Determined to be Non-
Responsive Bidders/Offerers pursuant to the New York State 
Iran Divestment Act of 2012” (“Prohibited Entities List”) posted 
at: http://www.ogs.ny.gov/about/regs/docs/ListofEntities.pdf 
 
Contractor further certifies that it will not utilize on this 
Contract any subcontractor that is identified on the Prohibited 
Entities List.  Contractor agrees that should it seek to renew or 
extend this Contract, it must provide the same certification at 
the time the Contract is renewed or extended.  Contractor also 
agrees that any proposed Assignee of this Contract will be 
required to certify that it is not on the Prohibited Entities List 
before the contract assignment will be approved by the State. 
 
During the term of the Contract, should the state agency receive 
information that a person (as defined in State Finance Law §165-
a) is in violation of the above-referenced certifications, the state 
agency will review such information and offer the person an 
opportunity to respond.  If the person fails to demonstrate that 
it has ceased its engagement in the investment activity which is 
in violation of the Act within 90 days after the determination of 
such violation, then the state agency shall take such action as 
may be appropriate and provided for by law, rule, or contract, 
including, but not limited to, imposing sanctions, seeking 
compliance, recovering damages, or declaring the Contractor in 
default. 

 
The state agency reserves the right to reject any bid, request for 
assignment, renewal or extension for an entity that appears on 
the Prohibited Entities List prior to the award, assignment, 
renewal or extension of a contract, and to pursue a 
responsibility review with respect to any entity that is awarded 
a contract and appears on the Prohibited Entities list after 
contract award.   
 
 
(January 2014) 
 

http://www.ogs.ny.gov/about/regs/docs/ListofEntities.pdf
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4.3. APPENDIX A-1 
APPENDIX A-1 

 
Payment and Reporting 
 
A. In the event that Contractor shall receive, from any source whatsoever, sums the payment of which is in 

consideration for the same costs and services provided to the State, the monetary obligation of the 
State hereunder shall be reduced by an equivalent amount provided, however, that nothing contained 
herein shall require such reimbursement where additional similar services are provided and no 
duplicative payments are received. 

 
B. Variations in each budget category not exceeding ten percent (10%) of such category may be approved 

by the Commissioner of Education.  Any such variations shall be reflected in the final expenditure report 
and filed in the Office of the State Comptroller. Variations in each budget category which do exceed ten 
percent (10%) of such category must be submitted to the Office of the State Comptroller for approval.  

 
C. For each individual for whom costs are claimed under this agreement, the contractor warrants that 

the individual has been classified as an employee or as an independent contractor in accordance 
with 2 NYCRR 315 and all applicable laws including, but not limited to, the Internal Revenue Code, 
the New York Retirement and Social Security Law, the New York Education Law, the New York Labor 
Law, and the New York Tax Law.  Furthermore, the contractor warrants that all project funds 
allocated to the proposed budget for Employee Benefits, represent costs for employees of the 
contractor only and that such funds will not be expended on any individual classified as an 
independent contractor.  

 
Terminations 
 
A. The State may terminate this Agreement without cause by thirty (30) days prior written notice.  In the 

event of such termination, the parties will adjust the accounts due and the Contractor will undertake no 
additional expenditures not already required.  Upon any such termination, the parties shall endeavor in 
an orderly manner to wind down activities hereunder. 

 
B. SED reserves the right to terminate this Agreement in the event it is found that the certification by the 

Contractor in accordance with New York State Finance Law §139-k was intentionally false or 
intentionally incomplete. Upon such finding, SED may exercise its termination right by providing written 
notification to the Contractor in accordance with the written notification terms of this Agreement. 

 
Responsibility Provisions 
 
A.   General Responsibility Language 

The Contractor shall at all times during the Contract term remain responsible. The Contractor agrees, if 
requested by the Commissioner of Education or his or her designee, to present evidence of its 
continuing legal authority to do business in New York State, integrity, experience, ability, prior 
performance, and organizational and financial capacity. 

 
B.    Suspension of Work (for Non-Responsibility) 

The Commissioner of Education or his or her designee, in his or her sole discretion, reserves the right to 
suspend any or all activities under this Contract, at any time, when he or she discovers information that 
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calls into question the responsibility of the Contractor. In the event of such suspension, the Contractor 
will be given written notice outlining the particulars of such suspension. Upon issuance of such notice, 
the Contractor must comply with the terms of the suspension order. Contract activity may resume at 
such time as the Commissioner of Education or his or her designee issues a written notice authorizing a 
resumption of performance under the Contract. 

 
C.    Termination (for Non-Responsibility) 

Upon written notice to the Contractor, and a reasonable opportunity to be heard with appropriate SED 
officials or staff, the Contract may be terminated by the Commissioner of Education or his or her 
designee at the Contractor’s expense where the Contractor is determined by the Commissioner of 
Education or his or her designee to be non-responsible. In such event, the Commissioner or his or her 
designee may complete the contractual requirements in any manner he or she may deem advisable and 
pursue available legal or equitable remedies for breach. 

 
Property 
 
A.  The Contractor shall maintain a complete inventory of all realty, equipment and other non-expendable 

assets including, but not limited to, books, paintings, artifacts, rare coins, antiques and other collectible 
items purchased, improved or developed under this agreement.  The Contractor shall submit a copy of 
the inventory in a form identical to or essentially similar to, Exhibit A annexed hereto.  The term "non-
expendable assets" shall mean for the purposes of this agreement any and all assets which are not 
consumed during the term of this agreement and which have a cost of One Thousand Dollars ($1,000) 
or more. 

 
Inventories for non-expendable assets must be submitted with the final expenditure report.  In addition 
to or as part of whatever rights the State may have with respect to the inspection of the Contractor, the 
State shall have the right to inspect the inventory without notice to the Contractor. 
  
The Contractor shall not at any time sell, trade, convey or otherwise dispose of any non-expendable 
assets having a market value in excess of Two Thousand Dollars ($2,000) at the time of the desired 
disposition without the express permission of the State.  The Contractor may seek permission in writing 
by certified mail to the State.  
 
The Contractor shall not at any time use or allow to be used any non-expendable assets in a manner 
inconsistent with the purposes of this agreement. 

 
B. If the Contractor wishes to continue to use any of the non-expendable assets purchased with the funds 

available under this agreement upon the termination of this agreement, it shall request permission 
from the State in writing for such continued use within twenty-five (25) days of the termination of this 
agreement.  The Contractor's request shall itemize the non-expendable assets for which continued use 
is sought.  The State may accept, reject or accept in part such request.  If the request for continued use 
is allowed to any degree, it shall be conditioned upon the fact that said equipment shall continue to be 
used in accordance with the purposes of this agreement. 

 
If after the State grants permission to the Contractor for "continued use" as set forth above the non-
expendable assets are not used in accordance with the purposes of this agreement, the State in its 
discretion may elect to take title to such assets and may assert its right to possession upon thirty (30) 
days prior written notice by certified mail to the Contractor.  The State upon obtaining such non-
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expendable assets may arrange for their further use in the public interest as it in its discretion may 
decide.   

 
C. Upon termination of this agreement, the State in its discretion may elect to take title and may assert its 

right to possession of any non-expendable assets upon thirty (30) days prior written notice by certified 
mail to the Contractor.  The State's option to elect to take title shall be triggered by the termination of 
this agreement or by the State's rejection of continued use of non-expendable assets by the Contractor 
as set forth herein.  The State upon obtaining such non-expendable assets may arrange for their further 
use in the public interest as it in its discretion may decide. 

 
D. The terms and conditions set forth herein regarding non-expendable assets shall survive the expiration 

or termination, for whatever reason, of this agreement. 
 
Safeguards for Services and Confidentiality 
 
A. Any copyrightable work produced pursuant to said agreement shall be the sole and exclusive property 

of the New York State Education Department.  The material prepared under the terms of this 
agreement by the Contractor shall be prepared by the Contractor in a form so that it will be ready for 
copyright in the name of the New York State Education Department.  Should the Contractor use the 
services of consultants or other organizations or individuals who are not regular employees of the 
Contractor, the Contractor and such organization or individual shall, prior to the performance of any 
work pursuant to this agreement, enter into a written agreement, duly executed, which shall set forth 
the services to be provided by such organization or individual and the consideration therefor.  Such 
agreement shall provide that any copyrightable work produced pursuant to said agreement shall be the 
sole and exclusive property of the New York State Education Department and that such work shall be 
prepared in a form ready for copyright by the New York State Education Department.  A copy of such 
agreement shall be provided to the State. 

 
B. All reports of research, studies, publications, workshops, announcements, and other activities funded as 

a result of this proposal will acknowledge the support provided by the State of New York. 
 
C. This agreement cannot be modified, amended, or otherwise changed except by a writing signed by all 

parties to this contract. 
 
D. No failure to assert any rights or remedies available to the State under this agreement shall be 

considered a waiver of such right or remedy or any other right or remedy unless such waiver is 
contained in a writing signed by the party alleged to have waived its right or remedy. 

 
E. Expenses for travel, lodging, and subsistence shall be reimbursed at the per diem rate in effect at the 

time for New York State Management/Confidential employees. 
 
F. No fees shall be charged by the Contractor for training provided under this agreement. 
 
G. Nothing herein shall require the State to adopt the curriculum developed pursuant to this agreement. 
 
H. This agreement, including all appendices, is, upon signature of the parties and the approval of the 

Attorney General and the State Comptroller, a legally enforceable contract.  Therefore, a signature on 
behalf of the Contractor will bind the Contractor to all the terms and conditions stated therein. 
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The parties to this agreement intend the foregoing writing to be the final, complete, and exclusive 
expression of all the terms of their agreement. 

 

Certifications 

 
A. Contractor certifies that it has met the disclosure requirements of State Finance Law §139-k and 

that all information provided to the State Education Department with respect to State Finance Law 
§139-k is complete, true and accurate. 

 
B. Contractor certifies that it has not knowingly and willfully violated the prohibitions against 

impermissible contacts found in State Finance Law §139-j. 
 
C. Contractor certifies that no governmental entity has made a finding of nonresponsibility regarding 

the Contractor in the previous four years. 
 
D. Contractor certifies that no governmental entity or other governmental agency has terminated or 

withheld a procurement contract with the Contractor due to the intentional provision of false or 
incomplete information. 

 
E. Contractor affirms that it understands and agrees to comply with the procedures of the STATE 

relative to permissible contacts as required by State Finance Law §139-j (3) and §139-j (6)(b). 
 
F. Contractor certifies that it is in compliance with NYS Public Officers Law, including but not limited to,  

§73(4)(a). 
 

Notices 

Any written notice or delivery under any provision of this AGREEMENT shall be deemed to have been 
properly made if sent by certified mail, return receipt requested to the address(es) set forth in this 
Agreement, except as such address(es) may be changed by notice in writing.  Notice shall be considered 
to have been provided as of the date of receipt of the notice by the receiving party. 
 
Miscellaneous 
 
A. Contractor shall comply with the provisions of the New York State Information Security Breach and 

Notification Act (General Business Law Section 899-aa; State Technology Law Section 208). Contractor 
shall be liable for the costs associated with such breach if caused by Contractor’s negligent or willful acts 
or omissions, or the negligent or willful acts or omissions of Contractor’s agents, officers, employees or 
subcontractors. 
 

B. If required by the Office of State Comptroller (“OSC”) Bulletin G-226 and State Finance Law §§ 8 and 
163, Contractor agrees to submit an initial planned employment data report on Form A and an annual 
employment report on Form B.  State will furnish Form A and Form B to Contractor if required. 

 
The initial planned employment report must be submitted at the time of approval of this 
Agreement.  The annual employment report on Form B will be submitted each year the contract is in 
effect and will detail actual employment data for the most recently concluded State fiscal year (April 
1 – March 31). Form B will be filed no later than May 15th of each year.  Copies of the report will be 
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submitted to the NYS Education Department, OSC and the NYS Department of Civil Service at the 
addresses below. 

 

By mail:  NYS Office of the State Comptroller 
   Bureau of Contracts 
   110 State Street, 11th Floor 
   Albany, NY 12236 
   Attn:  Consultant Reporting 
By fax:  (518) 474-8030 or (518) 473-8808 
 
Reports to DCS are to be transmitted as follows: 
 
By mail:  NYS Department of Civil Service 
   Office of Counsel 
   Alfred E. Smith Office Building 
   Albany, NY 12239 

 
Reports to NYSED are to be transmitted as follows: 
 
By mail:  NYS Education Department 
   Contract Administration Unit 
   Room 505 W EB 
   Albany, NY 12234 
By fax:  (518) 408-1716 

 
C. Consultant Staff Changes.  If this is a contract for consulting services, Contractor will maintain 

continuity of the consultant team staff throughout the course of the contract.  All changes in staff 
will be subject to STATE approval.  The replacement consultant(s) with comparable skills will be 
provided at the same or lower hourly rate. 

 
D. Order of Precedence. In the event of any discrepancy, disagreement, conflict or ambiguity between 

the various documents, attachments and appendices comprising this contract, they shall be given 
preference in the following order to resolve any such discrepancy, disagreement, conflict or 
ambiguity: 

 
 1. Appendix A – Standard Clauses for all State Contracts  
 2. State of New York Agreement 
 3. Appendix A-1 - Agency Specific Clauses 
 4. Appendix X - Sample Modification Agreement Form (where applicable) 
 5. Appendix A-3 - Minority/Women-owned Business Enterprise Requirements (where applicable) 
 6. Appendix B - Budget 
 7. Appendix C – Payment and Reporting Schedule  
 8. Appendix D – Program Workplan  
           (Revised 10/20/15) 
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4.4. STATE FINANCE LAW § 165-A 

 

Iran Divestment Act 

As a result of the Iran Divestment Act of 2012 (Act), Chapter 1 of the 2012 Laws of New York, a new 
provision has been added to the State Finance Law (SFL), § 165-a, effective April 12, 2012. Under the 
Act, the Commissioner of the Office of General Services (OGS) will be developing a list (prohibited 
entities list) of “persons” who are engaged in “investment activities in Iran” (both are defined terms in 
the law). Pursuant to SFL § 165-a(3)(b), the initial list is expected to be issued no later than 120 days 
after the Act’s effective date, at which time it will be posted on the OGS website.  

By entering into this Contract, Contractor (or any assignee) certifies that once the prohibited entities list 
is posted on the OGS website, it will not utilize on such Contract any subcontractor that is identified on 
the prohibited entities list.  

Additionally, Contractor agrees that after the list is posted on the OGS website, should it seek to renew 
or extend the Contract, it will be required to certify at the time the Contract is renewed or extended 
that it is not included on the prohibited entities list. Contractor also agrees that any proposed Assignee 
of the Contract will be required to certify that it is not on the prohibited entities list before SED may 
approve a request for Assignment of Contract  

During the term of the Contract, should SED receive information that a person is in violation of the 
above-referenced certification, SED will offer the person an opportunity to respond. If the person fails to 
demonstrate that it has ceased its engagement in the investment which is in violation of the Act within 
90 days after the determination of such violation, then SED shall take such action as may be appropriate 
including, but not limited to, imposing sanctions, seeking compliance, recovering damages, or declaring 
the Contractor in default. 

 SED reserves the right to reject any request for assignment for an entity that appears on the prohibited 
entities list prior to the award of a contract, and to pursue a responsibility review with respect to any 
entity that is awarded a contract and appears on the prohibited entities list after contract award. 

Rev. 6/4/13 
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4.5. APPENDIX Q - AMENDMENTS AND ADDITIONS TO APPENDIX A-1 FOR THIS CONTRACT AND 
ADDITIONAL CONTRACTUAL PROVISIONS 

i. Contractor Staff 

1. All employees of the Contractor, or of its subcontractors, who shall perform Services under this 

resulting contract(s), shall possess the necessary qualifications, training, licenses, and permits as may be 

required within the jurisdiction where the Services specified are to be provided or performed, and shall 

be legally entitled to work in such jurisdiction. All persons, corporations, or other legal entities that 

perform Services under the Agreement on behalf of Contractor shall, in performing the Services, comply 

with all applicable Federal and State laws concerning employment in the United States. 

A. Staffing Changes 

Key Project Staff 

2. Except as otherwise provided for herein or for cessation of work for Reasons Beyond the 

Contractor’s Control (as defined below), the Contractor agrees that the Key Project Staff as defined in 

Table 5 – Key Staff Roles will continue their assignment to completion of said assignment except as 

provided in this section. 

a. The Contractor's Project Manager will be responsible for the day-to-day management of the 

project's timetable, personnel, and administration.  His/Her role shall include, but not be 

limited to, resource allocation, ensuring Contractor staff performance, ensuring the timely 

development and acceptance of implementation documents and all other Deliverables.. The 

Contractor’s Project Manager(s) shall always be able to be contacted through Final 

Acceptance of the System. 

b. The Contractor's Solution Architect will be responsible for the overall technical design, 

implementation, and testing of the System.  His/Her role shall include, but not be limited to 

being responsible for the detailed design and integration documents in conjunction with the 

Contractors and NYSED subject matter experts (SME). 

c. The Contractor’s Solution Architect will be responsible for assisting with the design and 

performing the implementation, integration and testing of the new system. 

d. The Contractor understands that the State's selection of the Contractor to perform the work 

under the resulting Agreement will be based, in part, upon the State's confidence in the 

abilities of the Key Project Staff.  Therefore, if the Contractor wishes to remove any of the 

Key Project Staff from the Project prior to commencement of his or her assignment, or 

during his or her assignment period, the Contractor shall first, before proceeding with such 

removal, consult with and seek the advice and opinion of the State Project Director.  If, after 

said consultation, it is mutually agreed that such removal shall take place, the Contractor 

must immediately provide the résumés of three or more potential replacements with similar 

or better qualifications for the State Project Director’s review and approval.  If the State 

Project Director does not approve one of those candidates, the Contractor must 

immediately provide additional candidates for the State Project Director’s review.  If the 

State Project Director still cannot agree to a replacement, it reserves the right to either (a) 
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have Key Project Staff remain on the Project, or (b) terminate the resulting Agreement for 

cause.  Upon the State Project Director’s approval, the replacement will become Key Project 

Staff and will be subject to the terms and conditions of the resulting Agreement.  If the Key 

Project Staff member’s work has already commenced, the Contractor will ensure that there 

is a smooth transition, including having the Contractor staff who is leaving train the 

replacement Contractor staff (see Staff Transition Period, below). 

e. If the State Project Director does not agree to the replacement of Key Project Staff and does 

not wish to terminate the Agreement, and the Key Project Staff has not ceased work for 

Reasons Beyond the Contractor’s Control, then the Key Project Staff member must remain 

on the Project and must continue to work with the same degree of professionalism he or 

she provided prior to the Contractor's request for removal.  If the Key Project Staff fails to 

do so, or if the Contractor removes the Key Project Staff without the State Project Director’s 

consent, the State has the right to terminate the resulting Agreement for cause. 

f. If the State Project Director reasonably and in good faith believes that a member of the 

Contractor’s Key Project Staff is not performing adequately and is jeopardizing the timely 

delivery of deliverables meeting the acceptance criteria, the State Project Director will notify 

the Contractor and the NYSED Executive Sponsor.  The Contractor will have 5 business days 

to propose a remediation plan to the Department.  If the remediation plan is not satisfactory 

to the NYSED Executive Sponsor, then the Contractor must provide the resumes of three or 

more potential replacements with similar or better qualifications for the State Project 

Director’s review and approval.  If the State Project Director does not approve one of these 

candidates, the Contractor must immediately provide additional candidates for the State 

Project Director’s review.  If the State Project Director still cannot agree to a replacement, it 

reserves the right to either (a) have Key Project Staff remain on the Project, or (b) terminate 

the resulting Agreement for cause.  Upon the State Project Director’s approval, the 

replacement will become Key Project Staff and will be subject to the terms and conditions of 

the resulting Agreement.  If the Key Project Staff member’s work has already commenced, 

the Contractor will ensure that there is a smooth transition, including, having the Contractor 

staff who is leaving train the replacement Contractor staff (see Staff Transition Period, 

below).  

 

Other Contractor Staff 

3. The parties hereto understand that staff turnover is detrimental to Project progress, the quality 

of the Deliverables and Services to be provided hereunder, and the skills transfer process.  The State 

believes, therefore, that it is in its best interest to maintain the continuity of work assignments for all 

levels of Employees.  The State also recognizes that it can be difficult, or in some cases impractical, to 

maintain said continuity.  The Contractor agrees, therefore, to make a good-faith, commercially 

reasonable effort to minimize turnover of Employees it assigns to the Project.  The Contractor further 

agrees that if the Contractor removes an Employee, who is not Key Project Staff, prior to completion of 

his or her assignment, the Contractor will so notify the State's Project Manager, in writing, five (5) 

business days prior to said Employee's leave date.  The Contractor will provide a replacement with 

similar or better qualifications.  The Contractor will ensure that there is a smooth transition, including 

having the Employee who is leaving train the replacement Employee at the State's facilities.  
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Cessation of Work by Contractor Staff for Reasons Beyond Contractor's Control 

4. Reasons beyond the control of the Contractor shall be defined as: (i) death of the Contractor 

Staff member; (ii) new disability or illness; (iii) Contractor Staff member resigns his or her position; (iv) 

termination of this Contract; or (v) any other reason deemed acceptable by the State's Project Director. 

5. In the event that any Contractor Staff member ceases work for the reasons specified in (i) 

through (v), written notification must be forwarded to the State's Project Director. 

6. The provisions of this section do not preclude any Contractor Staff member from reasonable sick 

leave or annual leave. 

7. The contractor shall take prompt, commercially reasonable steps to resolve the difficulties 

caused by the Reasons Beyond Contractor’s Control, and will seek to replace a staff member or Key 

Project Staff member in accordance with the provisions of this section. 

Staff Transition Period 

8. In the event the Contractor initiates a staffing change of either a Contractor employee or a 

subcontractor employee who is identified as Key Project Staff under the Agreement, the Contractor will 

offer State a mutually agreed upon transition period up to two (2) weeks.    During the transition period, 

the departing staff and the new staff will work together to develop a transition plan to transition the 

responsibilities, at no additional cost to NYSED.  The State reserves the right to approve this transition 

plan, in writing, for Key Project Staff. 

B. Work Site and Schedule 

9. The Contractor's team members shall perform their duties related to the design, 

implementation and testing of the System primarily on-site in Albany, New York, to the degree required 

to support the requirements in Section 1.5, unless otherwise agreed to by the State, in writing.    All 

team members working on-site shall be identified to the State, along with any Contractor-issued 

equipment intended to be used on-site.  Contractor team members working on site shall comply with all 

building policies, and Contractor team members using NYSED-issued equipment, software, or 

infrastructure, or Contractor-issued equipment within the NYSED IT environment, or accessing NYSED-

owned data, will be responsible for following all IT and acceptable use policies.  No reasonable request 

by the Contractor to permit the use of State equipment off-site shall be refused. 

10. The State and the Contractor will determine equipment/computer needs of the on-site 

Contractor's Team that the State can provide. 

11. The Contractor's assigned staff and any subcontractor's staff, when working on-site, shall be 

located at offices designated by the State Project Director and shall be provided access to such offices to 

the extent possible. 

ii. Deliverable Acceptance 

12. Deliverables must meet all applicable State-approved Acceptance Criteria developed in 

accordance with State-approved Acceptance Management Plans and Test Plans (as defined in Section 

5.4). 
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13. For each document-based Deliverable (as defined in Section 5.4) other than status reports, the 

State shall have an acceptance period beginning on the date written notification of completion was 

received from the Contractor and as outlined herein.  All document-based Deliverables shall require 

written approval by the State Project Director or his or her written designee that such Deliverables 

comply with the terms of the Agreement. 

14. The Contractor shall provide document-based Deliverables in the form and format agreed to by 

the State using deliverable specification sheets approved by the State Project Director. The deliverable 

specification sheets will include, but not be limited to the following information: Deliverable title, 

frequency, draft, and final due dates, approval requirements, outline of contents, and delivery of media. 

A. The number of business days for any State initial review of a document-based Deliverable 

shall be no more than fifteen (15) business days, unless otherwise mutually agreed to by the 

State Project Director and the Contractor’s Project Manager in the Project Work Plan.  The 

fifteen (15) day period shall begin upon written transmittal by the Contractor Project 

Manager to the State Project Manager that the Deliverable is in final form and ready for 

approval, and shall be counted from and include the first working day following the delivery 

of the Deliverable to the State.  The State shall provide Contractor (i) with approval of the 

Deliverable or (ii) with a written statement, of the itemized deficiencies preventing 

approval. 

B. The Contractor shall have fifteen (15) business days to complete all corrective actions or 

changes in order for such document-based Deliverable to conform in all material respects 

with the requirements set forth in the Agreement.  The count of such business days shall 

begin on the first business day following Contractor's receipt of the written statement of 

required corrective actions or changes. 

C. If the State cannot approve the document-based Deliverable after correction by Contractor, 

the Contractor's Project Manager and the State Project Director may mutually agree to 

further steps to correct outstanding material deficiencies.  However, in no event shall the 

total time allocated for review, correction, and re-review of material deficiencies in a 

Deliverable exceed forty (40) business days, except for good cause in the sole discretion of 

the State. 

D. The State will have final approval of all document-based Deliverables. 

15. For Deliverables that contain hardware or software programs, the State’s Deliverable review 

process will include acceptance testing as detailed in an approved Acceptance Test Plan.  The number of 

business days for any State initial review/test of a software-based Deliverable shall be set forth in the 

Acceptance Test Plan, but will be not less than ten (10) business days, unless otherwise mutually agreed 

to by the State Project Director and the Contractor’s Project Manager. The process for software 

Deliverables will be as follows: User Acceptance testing will take place in a test environment. After 

approval by the State, the software Deliverable will be migrated to the production environment. The 

software Deliverable will then be monitored to verify performance in accordance with all requirements 

and acceptance criteria. The State will provide Deliverable Acceptance upon completion of Production 

Verification. If any issues are reported by the State during Production Verification, the review period will 
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reset starting on the date the State is notified that the correction has been made in the production 

system. The State shall have final approval of all hardware or software-based Deliverables. 

iii. Task Orders 

16. Task Orders will be used when work is required by the Contractor that had not been included in 

the Deliverables or in the contract’s Statement of Work.  Prior to the parties' entering into a Task Order, 

a reasonability determination will be performed by the State Project Director or designee.  Such 

reasonability determination shall include the State's review of the Contractor's required number of 

hours for the task; the titles of staff performing such tasks; and the rates for such tasks consistent with 

the Contractor's rates submitted in its Cost Proposal.  Upon the parties' acceptance, in writing, of the 

terms of the Task Order, and approval by the State Comptroller if required, the Contractor shall perform 

such Task Order. 

17. The Task Order will specify: 

The work to be performed 

The acceptance criteria 

The name of the Contractor's staff member(s) who will be assigned to fulfill the Task Order 

The estimated number of hours to be worked by the Contractor's staff 

The total amount to be paid for each Contractor's staff member 

The total amount to be paid for the Services performed 

iv. Manner of Payment/Retainage 

A. Hourly Rate Escalation 

1. Rates will be fixed for the five-year term of the contract.   

B. Payment Schedule 

18. The State anticipates that the Deliverable payment schedule will be consistent with Table 14, 

but the exact schedule will be established by the State and the successful Bidder. 

 

Monthly Maintenance and Support charges may not begin for a minimum of  60 days after the 

Final System Acceptance, and will be billable monthly in arrears of each Maintenance and 

Support contract year. 

 

v. Warranties 

19. Where Contractor generally offers additional or more advantageous warranties than set forth 

below, Contractor shall offer or pass through any such warranties to the State. 

A. Representations and Warranties 
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20. The Contractor warrants that the Services rendered by the Contractor shall be performed in 

accordance with all the terms and conditions, covenants, statements, and representations contained in 

the Contract, including all appendices. 

B. Deliverables 

21. The Contractor warrants that the Contractor's Deliverables and the System will, in order of 

precedence, conform in all material respects to: (i) the Detailed Requirements (Attachment 5.4), 

specifications, and all applicable State-approved Acceptance Criteria developed in accordance with State 

approved Acceptance Management Plans and Test Plans for such Deliverables in Contractor's most 

recently approved deliverable specification or task order, and (ii) the applicable requirements for such 

Deliverables in the Agreement. 

22. The Contractor warrants that: (i) any Deliverable(s) that it creates or provides to the State shall 

be substantially free from defects, as defined herein, and; (ii) the Services relating to the integration, 

development, and implementation of the Software by means of the Contractor's configuration, 

modification, and/or enhancement of such Software shall not introduce defects to, or negatively impact 

the operations of, any pre-existing or newly- developed software. 

23. The Contractor warrants that it shall be responsible for performance of Contractor’s software 

and any third-party software provided by the Contractor to the State.  Software used by the Contractor 

to develop the product and any third-party software supplied to the State by the Contractor must be 

currently supported by the manufacturer and free of any known defect. 

24. "Defects" shall mean: (i) a failure of a configuration, modification, and/or customization of the 

software to operate in accordance with the Acceptance Criteria or RFP functional or technical 

requirements; an error, flaw, mistake, failure, fault, or “undocumented feature” in the software that 

causes a deviation, which in NYSED’s reasonable discretion is detrimental, from its intended behavior or 

performance as specified in its written specifications. or (ii) a failure of the Software to operate in 

accordance with the Software program documentation. 

C. Workmanship Warranty 

25. The Contractor warrants that all services provided by the Contractor and its subcontractors 

under the Agreement will be performed using a professional and workmanlike manner, in accordance 

with highest applicable industry standards.  For purposes of the Contract, “highest applicable industry 

standards” shall be defined as the degree of care, skill, efficiency, and diligence that a prudent person 

possessing technical expertise in the subject area and acting in a like capacity would exercise in similar 

circumstances.  The Contractor shall meet or exceed the manufacturers’ installation standards. 

D. Contractor Compliance 

26. The Contractor warrants that it will pay, at its sole expense, all applicable permits, licenses, 

tariffs, tolls, and fees and to give all notices and comply with all laws, ordinances, rules, and regulations 

of any governmental entity in conjunction with the performance of obligations under the Agreement.  

Prior to award, and during the Agreement term and any renewals thereof, the Contractor shall establish, 

to the satisfaction of the State, that it meets or exceeds all requirements of the Agreement and any 

applicable laws, including but not limited to permits, insurance coverage, licensing, and proof of 
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coverage for workman’s compensation, and shall provide such proof as required by the State.  Failure to 

do so shall constitute grounds for the State to cancel or suspend the Agreement, in whole or in part, or 

to take any other action deemed necessary by the State. 

E. Personnel Eligible for Employment 

27. The Contractor further warrants to the State that Contractor personnel performing services 

under the Agreement from within the United States are eligible for employment in the United States. 

F. Product Performance 

28. Products delivered pursuant to the Agreement shall conform to the specifications and 

performance standards defined by the RFP and the Product’s documentation. The Product’s 

documentation shall fully describe the proper procedure for using the Products. 

G. System Support 

29. Commencing from the User Acceptance  of the first project phase through Final Acceptance as 

defined in the Project Management Documentation and approved by NYSED, the Contractor shall 

warrant the following: 

a. Components or Deliverables specified and furnished by or through the Contractor in the 

course of providing the services described in the Agreement shall, individually and 

together, operate in accordance with all Acceptance Criteria for such Deliverables and 

the System and shall operate substantially uninterrupted and error-free, and be 

guaranteed against faulty material and workmanship. 

b. Defects in the materials or workmanship of components or Deliverables specified and 

furnished by or through Contractor shall be promptly repaired or replaced by Contractor 

at no cost or expense to the State. 

c. Accepted Deliverables and the System, as a whole, shall: (i) continue to meet the 

functional, performance, and reliability requirements of the State, as set forth in the 

RFP, the Agreement, and the manufacturers' specifications for the Equipment and 

Software, as the same may be amended and updated, and (ii) operate, in conformance 

with the acceptance criteria established for each Deliverable, the System, as a whole, 

and by the Acceptance Management Plan. 

30. The Contractor shall promptly provide all necessary services and support, at no cost, to the State 

to ensure all Deliverables and the System operate in accordance with the warranties set forth in a, b, 

and c above. 

31. Where the Contractor or other third-party manufacturer/developer markets any project 

Deliverable delivered by or through Contractor with a standard commercial warranty, such standard 

warranty shall be in addition to, and not relieve the Contractor from, the Contractor’s obligations for 

System Support described herein.  Where such standard commercial warranty covers all or some of the 

System Support, Contractor shall be responsible for the coordination with other third-party Product 

manufacturer(s)/developer(s) for warranty repair or replacement of other third-party 

manufacturer’s/developer’s Product. 
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32. Where the Contractor or other third-party Product manufacturer/developer markets any Project 

Deliverable with a standard commercial warranty which goes beyond the System Support, the 

Contractor shall notify the State and pass through the manufacturer’s standard commercial warranty to 

the State, at no additional charge. 

H. System Warranty 

33. For the period of this agreement and any extensions thereof (the “Warranty Period”), the 

Contractor shall warrant the following: 

a. Components or Deliverables specified and furnished by or through the Contractor in the 

course of providing the services described in the Agreement shall, individually and 

together, operate in accordance with all Acceptance Criteria for such Deliverables and 

the System and shall operate, substantially uninterrupted and error-free, and be 

guaranteed against faulty material and workmanship. 

b. Defects in the materials or workmanship of components or Deliverables specified and 

furnished by or through Contractor shall be promptly repaired or replaced by 

Contractor, at no cost or expense to the State. 

c. Accepted Deliverables and the System, as a whole, shall: (i) continue to meet the 

functional, performance, and reliability requirements of the State, as set forth in the 

RFP, the Agreement, and the manufacturers' specifications for the Equipment and 

Software, as the same may be amended and updated, and (ii) operate in conformance 

with the acceptance criteria established for each Deliverable, the System as a whole, 

and by the Acceptance Management Plan. 

34. The Contractor shall promptly provide all necessary services and support, at no cost to the State, 

to ensure all Deliverables and the System operate in accordance with the warranties set forth in a, b, 

and c above. 

35. Where the Contractor or other third-party manufacturer/developer markets any project 

Deliverable delivered by or through Contractor with a standard commercial warranty, such standard 

warranty shall be in addition to, and not relieve the Contractor from, the Contractor’s obligations for 

System Warranty described herein.  Where such standard commercial warranty covers all or some of 

the System Warranty, Contractor shall be responsible for the coordination with other third-party 

Product manufacturer(s)/developer(s) for warranty repair or replacement of other third-party 

manufacturer’s/developer’s Product. 

36. Where the Contractor or other third-party Product manufacturer/developer markets any Project 

Deliverable with a standard commercial warranty, which goes beyond the System Support, the 

Contractor shall notify the State and pass through the manufacturer’s standard commercial warranty to 

the State, at no additional charge. 

I. Training and Certification Warranty 
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37. The Contractor warrants that all staff assigned to the State’s account will be kept current in 

training and certification.  Any fees or charges incurred by the Contractor to obtain and maintain such 

training and certification shall be the responsibility of the Contractor and may not be billed to the State. 

J. Survival of Warranties 

38. All warranties contained in the Agreement shall survive the termination of the Agreement.  The 

Contractor will maintain all original manufacturers’ warranties, organized by installation location, and 

will present the organized warranty package to the State upon completion and/or termination of 

Agreement. 

K. Virus Warranty 

39. The Contractor warrants that services relating to the integration, development, and 

implementation of the Software by means of the Contractor's configuration, modification, and/or 

enhancement of such Software shall be performed in a manner so as not to result in introducing a virus 

or other malware to the software.  The Contractor will utilize commercially reasonable virus detection 

and vulnerability scanning software on its equipment to ensure that any configuration, modification, 

and/or enhancement it creates and provides to the State shall not contain any virus or vulnerability. 

L. Date/Time Warranty 

40. The Contractor warrants that Product(s) furnished pursuant to the resulting Contract shall, 

when used in accordance with the Product documentation, be able to accurately process date/time data 

(including but not limited to calculating, comparing, and sequencing) transitions, including leap-year 

calculations.  

M. Breach of Warranty 

41. In the event of any breach of the above warranties, the Contractor shall, as applicable: (i) 

correct errors and defects that caused the breach of warranty, or (ii) re-perform the deficient services.  

If the Contractor does not correct the program errors or re-perform the service in a commercially 

reasonable time and manner, the State may pursue other remedies as described below. 

vi. Indemnification Relating to Third-Party Rights 

42. The Contractor warrants that it owns or holds appropriate license rights in any intellectual 

property provided to the State/Department, and that any such use of intellectual property in 

accordance with this contract will not infringe on those rights.  The Contractor shall indemnify, defend, 

and hold the State harmless, without limitation, from and against any and all damages, expenses 

(including reasonable attorney's fees), claims, judgments, liabilities, and costs which may be finally 

assessed against the State in any action for infringement of a United States Letter Patent and/or any 

other ownership interest, , or of any copyright, trademark, trade secret, or other third-party proprietary 

right in relation to the Contractor's products, Deliverables, or services furnished or utilized under the 

Agreement, provided that the State shall give Contractor: (i) prompt written notice of any action, claim, 

or threat of infringement suit, or other suit;(ii) the opportunity to take over, settle, or defend such 

action, claim, or suit at Contractor's sole expense; and (iii) reasonable assistance in the defense of any 

such action at the expense of Contractor. Where a dispute or claim arises relative to a real or anticipated 
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infringement, the State may require Contractor, at its sole expense, to submit such information and 

documentation, including formal patent attorney opinions, as the State shall require. 

43. If the use of any Contractor product, Deliverable, or part(s) thereof shall be enjoined for any 

reason, or if the Contractor believes that it may be enjoined, Contractor shall have the right, at its own 

expense and sole discretion, to take action in the following order of precedence: (i) to procure for the 

State the right to continue using such product, Deliverable(s) or part(s) thereof, as applicable; (ii) to 

modify the product or Deliverable(s) so that it becomes non-infringing and is of at least equal quality 

and performance; (iii) to replace said product or Deliverable or part(s) thereof, as applicable, with a non-

infringing product or Deliverable of at least equal quality and performance; or (iv) if none of the 

foregoing is commercially reasonable, then the State agrees to return the product or Deliverable (or part 

thereof), and Contractor shall provide monetary compensation to the State for its inability to continue 

to provide for the use of the affected product or Deliverable (or part thereof) up to the applicable dollar 

amount specified in the Limitation of Liability section below. 

44. The Contractor further agrees that, in the event the State is sued by a third party for issues 

related to the work performed by the Contractor under this Agreement and/or the deliverables, the 

Contractor will provide such experts and witnesses as may be necessary to defend any allegations 

regarding such work or deliverables, at Contractor’s cost.  Defense shall include, but is not limited to, 

consultation with the State’s representatives and attorneys, and appearance at depositions or trials to 

give testimony. 

vii. Limitation of Liability 

45. Except as set forth in the Indemnification paragraphs above, the limit of liability shall be as 

follows, except as otherwise provided for herein: 

a. The State may retain such monies from any amount due Contractor as may be necessary to 

satisfy any claim for damages, costs and the like asserted against the State unless 

Contractor, at the time of the presentation of claim, shall demonstrate to the State’s 

satisfaction that sufficient monies are set aside by the Contractor in the form of a bond or 

through insurance coverage to cover associated damages and other costs. 

46. The Contractor remains liable, without monetary limitation, for direct damages for personal 

injury, death, or damage to real property or tangible personal property or intellectual property 

attributable to the negligence or other tort of contractor, its officers, employees, subcontractors, 

partners, or agents, or due to a breach of the provisions of this Agreement related to confidentiality of 

data and/or violation of State or federal confidentiality laws. 

47. Notwithstanding any other provision in this contract, the Contractor shall be responsible for any 

and all notification obligations arising out of a breach of confidentiality by Contractor, its officers, 

employees, subcontractors, partners or agents, of data provided by the State pursuant to this contract 

and during the term of this Agreement. The costs of such notification will be borne solely by the 

Contractor. 



 

   61 

viii. Force Majeure 

48. Neither Party will be liable for losses, defaults, or damages under the resulting Agreement which 

result from delays in performing, or inability to perform, all or any of the obligations or responsibilities 

imposed upon it pursuant to the terms and conditions of the resulting Agreement, due to or because of 

acts of God, the public enemy, acts of government, earthquakes, floods, civil strife, fire, or any other 

cause beyond the reasonable control of the party that was so delayed or so unable to perform, provided 

that such party was not negligent and shall have used reasonable efforts to avoid and overcome such 

cause. Such party will resume full performance of such obligations and responsibilities promptly upon 

removal of any such cause. 

ix. Conflict Resolution 

49. In connection with the Contractor's performance under the Agreement, the Contractor shall 

cooperate in a reasonable manner with the State and any other Contractor(s) or consultant(s) retained 

by NYSED or the State to work on this project. 

50. In the event of conflicts between the Contractor and other consultants, contractors, or 

subcontractors, the Contractor shall submit to the State a timely written explanation of the details of 

the conflict, including such pertinent facts as may provide the State with a firm basis for understanding 

the nature of the conflict.  The Contractor agrees to act in a good-faith effort to avoid conflicts, and to 

resolve conflicts with other consultants, contractors or subcontractors that cannot be avoided. 

51. With respect to the conflicts detailed above, if the Contractor is unable to resolve a conflict, the 

State Project Director (or designee) shall have the right and authority to direct the involved parties on 

the appropriate course of action to be taken to resolve the conflict. 

x. Remedies for Breach 

52. It is understood and agreed that all rights and remedies set forth in this Agreement shall be in 

addition to all remedies or actions otherwise authorized or permitted by law: 

A. Withhold Payment:  In any case where a question of non-performance or deficient 

performance by the Contractor arises, payment may be withheld, in whole or in part, at the 

discretion of the Department. 

B. Bankruptcy:  In the event that the Contractor files a petition under the U.S. Bankruptcy Code 

during the term of the Contract, the State may, at its discretion, make application to 

exercise its right to set-off against monies due the Debtor or, under the Doctrine of 

Recoupment, credit the State the amounts owed by the Contractor arising out of the same 

transactions. 

C. Reimbursement of Costs Incurred:  The State shall have the right to award a new contract to 

complete the Administrative Review Tool as described by the RFP, and the Contractor shall 

be responsible for damages and for all additional costs incurred in re-letting the contract. 

D. Deduction/Credit:  Sums due as a result of these remedies may be deducted or offset by the 

State from payments due, or to become due, to the Contractor on the same or another 

transaction.  If no deduction, or only a partial deduction, is made in such fashion, the 
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Contractor shall pay to the State the amount of such claim or portion of the claim still 

outstanding, on demand.  The State reserves the right to determine the disposition of any 

rebates, settlements, restitution, liquidated damages, etc., which arise from the 

administration of the Contract. 

xi. Suspension of Work 

2. The State reserves the right to suspend any or all activities under the Agreement, at any 

time, in the best interest of the State.  In the event of such suspension, the Contractor will be 

given a formal written notice outlining the particulars of such suspension.  Examples of the 

reason for such suspension include, but are not limited to, a freeze on State spending, 

revocation of any  funding associated with the project, declaration of emergency, or other such 

circumstances.  Upon receipt of such notice, the Contractor shall immediately comply with the 

suspension order.  Activity may resume at such time as the State issues a formal written notice 

authorizing a resumption of work. 

xii. Mitigation of Costs 

53. The Contractor shall not undertake any additional or new contractual obligations on or after the 

date of a termination notice without the prior written approval of the State.  On or after the date of 

termination notice, and during the termination notice period, if any, the Contractor shall take all 

commercially reasonable and prudent actions to close out outstanding, existing obligations to the extent 

possible and as economically as possible for the State. 

xiii. Termination Closeout Plan 

54. Within thirty (30) calendar days of receipt of a notice of termination as set forth in the 

Agreement, or at the end of the contract term, the Contractor shall provide for approval by the State a 

detailed written plan for transition.  The closeout plan shall outline, at a minimum, the tasks, milestones, 

and Deliverables associated with the smooth transition of the Project to a successor Contractor or to 

identified persons with the State.  The closeout plan shall include all other information mutually agreed 

upon by the Parties to the Agreement.  Consideration for the closeout plan shall be considered paid as 

part of the payments for the Deliverables in the Agreement.  No further compensation shall be due for 

the completion of the closeout plan. 

xiv. General Provision as to Remedies 

55. The Parties may exercise their respective rights and remedies at any time, in any order, to any 

extent, and as often as deemed advisable, without regard to whether the exercise of one right or 

remedy precedes, concurs with, or succeeds the exercise of another.  A single or partial exercise of a 

remedy shall not preclude a further exercise of the right or remedy or the exercise of another right or 

remedy.  No delay or omission in exercising a right or remedy, or delay, inaction, or waiver of any event 

of default, shall exhaust or impair the right or remedy or constitute a waiver of, an event otherwise 

constituting a breach or default under the Agreement. 
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xv. Public Announcements 

56. Public announcements or news releases regarding the NYSED program may not be released by 

any Bidder, the Contractor, or their agent without prior review and approval of the NYSED.  Such 

approval shall not be considered until an executed Agreement is in place. 

57. Publicity includes but is not limited to news conferences, news releases, advertising, brochures, 

reports, discussions, and/or presentations at conferences or meetings.   

xvi. Conflict of Interest 

58. In providing its services, the Contractor warrants and represents, to the best of its knowledge 

and belief, that Contractor's other obligations to third parties or to the State will not result in a conflict 

of interest or in the appearance of a conflict of interest that would render Contractor, its employees, 

subsidiaries, affiliates, partners, agents, or subcontractors unable to legally provide the Products or 

Services under the Agreement. 

59. If the Contractor develops a conflict of interest based upon its other business relationships, 

which would render the Contractor unable to legally perform the Services, the Department may 

terminate the Agreement upon written notice.  The Contractor shall notify the Department of any such 

conflict upon becoming aware of such conflict. 

60. The Contractor represents and covenants that it has, and will maintain during the term of the 

Agreement, quality control systems to prevent such a conflict of interest and that it maintains, and will 

maintain during the term of the Agreement, adequate safeguards to comply with this requirement. 

61. If NYSED terminates the Agreement as a result of the Contractor establishing a new business 

relationship with a third party, the Contractor shall compensate the State/NYSED for any and all 

reasonable, documented, costs that the State/NYSED incurs to procure a new Contractor to perform the 

portion of the Services not yet performed by the Contractor as of the effective date of termination.  

Prior to any such termination the NYSED will provide notice to the Contractor. 

62. The Contractor must disclose the name of any officer, director, project staff, or senior executive 

who is also an employee of New York State.  Further, the Contractor must disclose the name of any 

State employee who directly owns an interest of ten percent (10%) or more in the Contractor's Firm or 

any of its subsidiaries.  No State employee shall receive, directly or indirectly, any compensation from 

the Contractor or any of its subsidiaries as a result of this contract.  The Contractor will take appropriate 

steps to make a similar determination regarding its sub-contractors. 

63. This shall be an ongoing requirement, and failure to comply will subject the Agreement to 

cancellation. 

xvii. Required Consents 

64. Each party is responsible for promptly obtaining and providing all required consents necessary 

for the Parties to provide the Services described in the Agreement.  A Required consent means any 

consents or approvals required to give the parties, and the Contractor's subcontractors, the right or 

license to access, use and/or modify (including creating derivative works) the hardware, software, 
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firmware, and other products the State of New York Users, without infringing the ownership or license 

rights (including patent and copyright) of the provisions of owners of such products. 

xviii. Confidentiality 

65. All work will be performed by the Contractor, its subcontractor and their respective officers, 

agents, and employees under the supervision of the Contractor or the Contractor's employees. 

66. Any information made available to the Contractor, its subcontractor, or their respective officers, 

agents, and employees, in any format, shall be used only for the purpose of carrying out the provisions 

of the Agreement.  Information contained in such material will be treated as confidential and will not be 

divulged or made known, in any manner, to any person except as may be necessary in the performance 

of the Agreement. Disclosure to anyone other than an officer, agent, or employees of the Contractor or 

its subcontractors is prohibited. The Contractor will be required to sign an Information Protection 

Agreement, and a Confidentiality and Non-Disclosure Agreement, to be provided subsequent to award. 

67. All information will be accounted for by the Contractor upon receipt and properly stored before, 

during, and after processing.  In addition, all related output will be given the same level of protection as 

required for the source material. 

68. The Contractor will be responsible for the destruction of the spoilage or any intermediate hard 

copy printouts and will provide the State Project Director or his/her designee with a statement 

containing the date of the destruction, description of material destroyed, and the method used.  In the 

event that it becomes necessary for the Contractor to receive confidential information, which Federal or 

State statute or regulation prohibits from disclosure, the Contractor hereby agrees to destroy all such 

confidential information that has been received as part of this Agreement when the purpose that 

necessitated its receipt by the Contractor has been completed.  In addition, Contractor agrees not to 

retain any confidential information which Federal or State statute or regulation, including but not 

limited to the federal Family Educational Rights and Privacy Act (FERPA), prohibits from disclosure after 

termination of the Agreement.  Contractor will provide written notification to the State Project Manager 

when the confidential information has been destroyed.  The Contractor will require all project staff who 

have access to such confidential information to sign a confidentiality agreement that they will use the 

confidential information solely for purposes of this contract, and will not disclose the information to any 

third parties, nor to any person within Contractor’s firm or sub-contractors unless such person has a 

legitimate business need to access such information for purposes of this contract. 

69. The Contractor agrees that it will use all appropriate safeguards to prevent any unauthorized 

use or unauthorized disclosure of the State's confidential information, which Federal or State statute or 

regulation prohibits from disclosure.  At a minimum, the Contractor shall comply with, and shall require 

and ensure that its subcontractor(s) comply with, the data and information security policies of NYSED; 

New York State Cyber Security Policy P03-002 (see 

http://www.dhses.ny.gov/ocs/resources/documents/Cyber-Security-Policy-P03-002-V3.4.pdf); and the 

federal Family Educational Records and Privacy Act (FERPA).  However, if the laws of the state in which 

the data is housed by Contractor or a subcontractor provide greater protection for confidentiality and 

security of the data, then the Contractor or subcontractor must comply with the most stringent security 

and confidentiality laws.  Failure to abide by the more stringent laws of the other state, where the data 
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is housed, will be considered a violation of this contract in the same manner as violation of applicable 

New York or federal law. 

70. The Contractor shall never disclose information which Federal, State statute, or regulation 

prohibits from disclosure.  Other confidential information disclosed under the Agreement will be subject 

to the Agreement for five years following the initial date of disclosure. 

71. The Contractor agrees that it shall immediately report to the State the discovery of any 

unauthorized use or unauthorized disclosure of such confidential information of any New York State 

agency information directly to that New York State agency.  The State may terminate the Agreement for 

cause if it determines that the Contractor has violated a material term of this section.  The terms of this 

section shall apply equally to the Contractor, its agents, and subcontractors, if any.  The Contractor 

agrees that all subcontractors, if any, and agents shall be made aware of and shall agree to the terms of 

this section. 

72. The State will have the right to terminate the Agreement for cause if the Contractor fails to 

provide the safeguards described above. 

73. Notwithstanding the language contained in this section, the Contractor may release any 

information pursuant to a final order issued from a Court of competent jurisdiction, provided the State 

has had an opportunity to be heard.  The Contractor shall immediately forward to the State Project 

Director a copy of any such order requiring disclosure of confidential information, and shall advise the 

court of this provision.   

74. Notwithstanding the foregoing, information which falls into any of the following categories shall 

not be considered confidential information: 

a. Information that is previously rightfully known to the receiving party without restriction on 

disclosure; 

b. Information that becomes, from no act or failure to act on the part of the receiving party, 

generally known in the relevant industry or is in the public domain; 

c. Information that is independently developed by the Contractor without use of confidential 

information of the State; 

d. Information unrelated to the scope of this engagement and not required by State or federal 

law to be kept confidential; and 

e. That the State has approved for disclosure, but solely in accordance with the State's 

approval or direction. 

See also Appendix R of This RFP as it relates to NYSED’s Data Security and Privacy Plan, which 

will form part of the Agreement that will result from this RFP. 

xix. Insurance 

75. Prior to the commencement of the work to be performed by the Contractor hereunder, the 

Contractor must obtain and furnish Certificates of Insurance evidencing compliance with all insurance 

requirements contained herein.  Such Certificates shall be, in form and substance, acceptable to the 

State. 
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76. Acceptance and/or approval of Certificates of Insurance by the State shall not diminish any of 

Contractor’s obligations, responsibilities, or liabilities under the Agreement. 

77. All insurance required by the Agreement shall be obtained at the sole cost and expense of the 

Contractor; shall be maintained with insurance carriers licensed to do business in New York State; shall 

be primary and non-contributing (only with respect to liability arising out of the Agreement) to any 

insurance or self-insurance maintained, and shall be endorsed to provide that reasonable efforts will be 

used for written notice to be given to the State at least thirty (30) calendar days prior to the cancellation 

or non-renewal of such policy or policies, which notice, evidenced by return receipt of United States 

Certified Mail, shall be sent to the State/Department. The insurance policy(ies) shall name the State of 

New York, its officers, agents, and employees as additional insureds.  The additional insured 

requirement does not apply to Workers’ Compensation or Disability coverage. 

78. The Contractor shall be solely responsible for the payment of all deductibles and self-insured 

retentions to which such policies are subject. 

79. Each insurance carrier must be rated at least “A-” Class “VII” in the most recently published 

Best’s Insurance Report.  If, during the term of the policy, a carrier’s rating falls below “A-” Class “VII,” 

the insurance must be replaced no later than the renewal date of the policy with an insurer acceptable 

to the State and rated at least “A-” Class “VII” in the most recently published Best’s Insurance Report. 

80. The Contractor shall cause all insurance to be in full force and effect as of the commencement 

date of the Agreement and to remain in full force and effect throughout the term of the Agreement and 

as further required by the Agreement.  The Contractor shall not take any action, or omit to take any 

action, that would suspend or invalidate any of the required coverage during the period of time such 

coverage is required to be in effect. 

81. Not less than thirty (30) calendar days prior to the expiration date or renewal date, the 

Contractor shall supply with updated replacement Certificates of Insurance, and amendatory 

endorsements. 

82. The Contractor, throughout the term of the Agreement, or as otherwise required by the 

Agreement, shall obtain and maintain, in full force and effect, the following insurance with limits not less 

than those described below and as required by the terms of the Agreement, or as required by law, 

whichever is greater (limits may be provided through a combination of primary and umbrella/excess 

policies): 

83. Commercial General Liability Insurance with a limit of not less than $1,000,000 each occurrence.  

Such liability shall be written on the ISO occurrence form CG 0001, or a substitute form providing 

equivalent coverage and shall cover liability arising from premises, operations, independent contractors, 

products-completed operations, broad form property damage, personal & advertising injury, cross 

liability coverage, liability assumed in a contract (including the tort liability of another assumed in a 

contract). 

84. Workers’ Compensation, Employers Liability, and Disability Benefits as required by New York 

State.  If employees will be working on, near, or over navigable waters, US Longshore and Harbor 

Workers’ Compensation Act endorsement must be included.  Sections 57 and 220 of the New York State 

Workers’ Compensation Law (WCL) require that the State shall not enter into any contract unless proof 
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of workers’ compensation and disability benefits insurance coverage is produced.  Prior to entering into 

a contract with the State, the Contractor shall be required to verify for the State, on forms authorized by 

the New York State Workers’ Compensation Board, that they are properly insured or are otherwise in 

compliance with the insurance provisions of the WCL.  Any questions relating to either Workers’ 

Compensation or disability benefits coverage should be directed to the New York State Workers’ 

Compensation Board. 

85. Comprehensive Business Automobile Liability Insurance with a limit of not less than $1,000,000 

each accident.  Such insurance shall cover liability arising out of any automobile including owned, leased, 

hired, and non-owned automobiles. 

86. Employee dishonesty coverage on all employees, including contract and temporary, in an 

amount of $250,000. 

xx. Workers’ Compensation Coverage and Debarment 

New York State Workers’ Compensation Law (WCL) has specific coverage requirements for businesses 

contracting with New York State and additional requirements which provide for the debarment of 

vendors that violate certain sections of WCL. The WCL requires, and has required since introduction of 

the law in 1922, the heads of all municipal and State entities to ensure that businesses have appropriate 

workers’ compensation and disability benefits insurance coverage prior to issuing any permits or 

licenses, or prior to entering into contracts. 

Workers’ compensation requirements are covered by WCL Section 57, while disability benefits are 

covered by WCL Section 220(8). The Workers’ Compensation Benefits clause in Appendix A – STANDARD 

CLAUSES FOR NEW YORK STATE CONTRACTS states that in accordance with Section 142 of the State 

Finance Law, a contract shall be void and of no force and effect unless the contractor provides and 

maintains coverage during the life of the contract for the benefit of such employees as are required to 

be covered by the provisions of the WCL. 

Under provisions of the 2007 Workers’ Compensation Reform Legislation (WCL Section 141-b), any 

person, or entity substantially owned by that person: subject to a final assessment of civil fines or 

penalties, subject to a stop-work order, or convicted of a misdemeanor for violation of Workers’ 

Compensation laws Section 52 or 131, is barred from bidding on, or being awarded, any public work 

contract or subcontract with the State, any municipal corporation or public body for one year for each 

violation. The ban is five years for each felony conviction. 

PROOF OF COVERAGE REQUIREMENTS 

The Workers’ Compensation Board has developed several forms to assist State contracting entities in 

ensuring that businesses have the appropriate workers’ compensation and disability insurance coverage 

as required by Sections 57 and 220(8) of the WCL. 

Please note – an ACORD form is not acceptable proof of New York State workers’ compensation or 

disability benefits insurance coverage. 
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Proof of Workers’ Compensation Coverage  

To comply with coverage provisions of the WCL, the Workers’ Compensation Board requires that a 

business seeking to enter into a State contract submit appropriate proof of coverage to the State 

contracting entity issuing the contract. For each new contract or contract renewal, the contracting entity 

must obtain ONE of the following forms from the contractor and submit to OSC to prove the contractor 

has appropriate workers’ compensation insurance coverage: 

 Form C-105.2 – Certificate of Workers’ Compensation Insurance issued by private insurance 

carriers, or Form U-26.3 issued by the State Insurance Fund; or 

 Form SI-12– Certificate of Workers’ Compensation Self-Insurance; or Form GSI-105.2 Certificate 

of Participation in Workers’ Compensation Group Self-Insurance; or 

 CE-200– Certificate of Attestation of Exemption from NYS Workers’ Compensation and/or 

Disability Benefits Coverage. 

Proof of Disability Benefits Coverage  

To comply with coverage provisions of the WCL regarding disability benefits, the Workers’ 

Compensation Board requires that a business seeking to enter into a State contract must submit 

appropriate proof of coverage to the State contracting entity issuing the contract. For each new contract 

or contract renewal, the contracting entity must obtain ONE of the following forms from the contractor 

and submit to OSC to prove the contractor has appropriate disability benefits insurance coverage: 

 Form DB-120.1 - Certificate of Disability Benefits Insurance; or 

 Form DB-155- Certificate of Disability Benefits Self-Insurance; or 

 CE-200– Certificate of Attestation of Exemption from New York State Workers’ Compensation 

and/or Disability Benefits Coverage. 

For additional information regarding workers’ compensation and disability benefits requirements, 

please refer to the New York State Workers’ Compensation Board website at: 

http://www.wcb.ny.gov/content/main/Employers/busPermits.jsp. Alternatively, questions relating to 

either workers’ compensation or disability benefits coverage should be directed to the NYS Workers’ 

Compensation Board, Bureau of Compliance at (518) 486-6307. 

Please note that although these forms are not required as part of the bid submissions, NYSED 

encourages bidders to include them in their bid submission to expedite contract execution if the 

bidder is awarded the contract. Note also that only the forms listed above are acceptable.  

87.  

http://wcb.ny.gov/content/main/Employers/busPermits.jsp
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xxi. Mergers, Acquisitions or Divestitures 

88. In the event there is a substantial or material change, as defined below, in the ownership or 

financial viability of the Contractor, its corporate affiliates, subsidiaries or divisions, or subcontractors, 

the Contractor is required to provide prompt written notice to the State with all details of any such 

change. 

89. "Substantial" or "material" change in Contractor status shall be defined to include, but not be 

limited to, a sale, acquisitions, mergers, or takeovers involving the Contractor, its corporate affiliates, 

subsidiaries or divisions, or partners which result in a change in the controlling ownership or assets of 

such entity after the submission of the proposal; or entry of an order for relief under Title 11 of the 

United States Code; the making of a general assignment for the benefit of creditors; the appointment of 

a general receiver or trustee in the bankruptcy of the Contractor, its corporate affiliates, subsidiaries or 

division, or partners under any state insolvency or similar law for the purposes of its bankruptcy, 

reorganization or liquidation; or court ordered liquidation against Contractor, its corporate affiliates, 

subsidiaries, or divisions or partners. 

90. Upon receipt by the State of such notice, the State shall have thirty (30) business days from the 

date of notice to review the information.  The Contractor may not transfer or assign the Agreement 

without the consent of the State.  In addition to any other remedies available at law or equity, the State 

shall have the right to terminate this Agreement immediately, in whole or in part, if it finds that such 

change materially and adversely affects the delivery of services solely determined with reference to the 

best interests of the State, or if the change in Contractor status causes a conflict of interest or violation 

of law. 

91. In the event the Contractor is acquired or merged, the Contractor shall continue to be bound by, 

and shall perform under, all terms and conditions set forth herein. 

xxii. Material Change in Contractor Status 

A. Ownership 

92. Any property or material furnished or provided by the State to the Contractor hereunder, is and 

will remain the property of the State. 

B. Prior Licensed Software 

93. The State's prior licensed software shall not be extinguished or merged by execution of the 

resulting Agreement or by unilateral acts of the Contractor. 

xxiii. Open Source and Third Party Software Disclaimer 

94. Open source software and Third Party software is developed independently of Contractor and 

may be governed by a separate license. If such software is governed by a separate license, Contractor 

shall provide a copy of that license in the applicable Documentation, and the Authorized User's license 

rights and obligations with respect to that open source software shall be defined by those separate 

license terms and subject to the conditions, if any, therein. Nothing in the Contract shall restrict, limit, or 

otherwise affect any rights or obligations the Authorized User may have, or conditions to which the 
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Authorized User may be subject, under such separate open source license terms.  The Contractor may 

not use material pursuant to a Creative Commons License for performance of its responsibilities under 

this contract without prior approval of the State, and shall ensure that any such material is free from all 

obligations to third parties, including but not limited to royalties. 

xxiv. Ownership of Data and Records 

95. All data and other records contained in or entered into any Contractor accessible data store by 

the State, or supplied to the Contractor by the State are, and shall remain, the sole property of the State 

respectively.  The Contractor shall not copy or use such records except to carry out contracted work 

under the terms herein, and shall not transfer or display such records to any other party not involved in 

the performance of the resulting Agreement.  Contractor will certify in writing that all data and records 

have been destroyed upon completion of the work hereunder. 

xxv. Title and Legal Interest in Agreement Deliverables 

96. Unless otherwise specified in the Agreement, all materials developed pursuant to the terms of 

the Agreement without limitation, including materials developed as a result of Task Orders, contract 

documentation, software coding or modifications, and all other contract Deliverables of whatever 

description, custom program code developed or prepared for the State by the Contractor under the 

Agreement, whether or not the Agreement is completed, is confidential information and the property of 

the State and all title and interest therein shall vest in the State and shall be deemed to be a "work 

made for hire" and made in the course of the services rendered hereunder.  To the extent that title to 

any such works may not, by operation of law, vest in the State, or such works may not be considered 

works made for hire, all rights, title and interest therein are hereby irrevocably assigned to the State.  All 

such materials shall belong exclusively to the State, with the State having the right to obtain and to hold 

in its own name copyrights, registrations or such other protection as may be appropriate to the subject 

matter, and any extensions and renewals thereof.  The Contractor agrees to give the State, and any 

person designated by the State, reasonable assistance, at the State's expense, required to perfect the 

rights defined in this Paragraph. 

97. Notwithstanding the foregoing, the Contractor or third parties shall retain all right, title and 

interest in any of their respective pre-existing software products.  The State acknowledges that the 

successful Contractor or its licensors shall retain all ownership and intellectual property rights to 

proprietary code offered to the State under a licensing agreement.  Any property or material furnished 

or provided by the State to the Contractor hereunder is and will remain the property of the State. 

98. Nothing herein shall preclude the State from entering into an agreement with the Contractor to 

jointly own a specific work developed under the Agreement. 

xxvi. Software Use 

99. To the extent that the Agreement involves the licensing of software by the Contractor to NYSED, 

such software license grant shall be governed by the following terms and conditions: 

1) License Scope- NYSED is to be granted a non-exclusive, perpetual license to use, execute, reproduce, 

display, perform, or merge the software within its business enterprise up to the maximum licensed 

capacity stated in the license agreement. Software may be accessed, used, executed, displayed or 
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performed for the purposes outlined in the Administrative Review Tool  agreement (the contract 

resulting from this award). NYSED shall have the right to use and modify or customize the software 

for the purposes in the Administrative Review Tool agreement, provided that any modifications, 

however extensive, shall not diminish Licensor’s proprietary title or interest. No license, right or 

interest in the trademark, trade name, or service mark is granted hereunder.  The software will not 

be distributed to any third parties, except for use by the federal government as may be required by 

34 C.F.R. §80.34.  

2) License Term- The license term shall commence upon acceptance of the software by NYSED. 

3) Licensed Documentation- “Licensed Documentation” shall mean all documentation related to or 

associated with software licensed pursuant to the Agreement, whether or not currently existing and 

regardless of format, including but not limited to user manuals, technical manuals and training 

materials.  Contractor hereby grants to NYSED a perpetual license and right to make, reproduce and 

distribute, either electronically or otherwise, copies of such Licensed Documentation as necessary to 

enjoy full use of the software in accordance with the terms of the license. 

4) Permitted License Transfers- As NYSED’s business operations may be altered, expanded or 

diminished, licenses granted hereunder may be transferred or combined for use at an alternative or 

consolidated site, including transfers between NYSED offices.  (“permitted license transfers”).  

NYSED does not have to obtain the approval of Contractor for permitted license transfers.  

5) Archival Back-Up and Disaster Recovery- NYSED may use and copy licensed software and related 

Licensed Documentation in connection with:  1) reproducing a reasonable number of copies of the 

software for archival backup and disaster recovery procedures in the event of destruction or 

corruption of the software or disasters or emergencies which require Board to restore backup(s) or 

to initiate disaster recovery procedures for its platform or operating systems; and 2) reproducing a 

reasonable number of copies of the software and related documentation for cold site storage.  “Cold 

Site” storage shall be defined as a restorable back-up copy of the software not to be installed until 

and after the declaration by NYSED of a disaster.  

6) Confidentiality Restrictions- NYSED will not disclose or otherwise distribute or reproduce any 

licensed software other than as authorized under the terms of Agreement. NYSED will not remove 

or destroy any proprietary markings of the Contractor.  

7) Restricted Use by NYSED- Except as expressly authorized by the terms of license, NYSED shall not: 

a) Copy the Product; 

b) Cause or permit reverse compilation or reverse assembly of all or any portion of the Product; 

c) Export the Licensed Software in violation of any U.S. Department of Commerce export 

administration regulations.  

8) Right to Purchase Additional Software – NYSED may elect to purchase additional software 

components/modules, to complement the integration of the existing collection of software 

components/modules to rapidly changing technology. The characteristics of an increment may vary 

depending upon the type of information technology being acquired and the nature of the system 
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being developed. The following factors may be considered in choosing an appropriate contracting 

technique that facilitates the acquisition of subsequent software components:  

a) Takes advantage of any evolution in technology or needs that occur during implementation; 

b) Address complex information technology objectives incrementally in order to enhance the 

likelihood of achieving workable systems or solutions for attainment of those objectives; and, 

c) Reduce risk of potential adverse consequences on the overall project by isolating and avoiding 

custom-designed components of the System. 

9) The Contractor shall offer to the State the lowest price offered to other customers.  This provision of 

this contract shall survive termination or expiration of the contract.  

10) The information technology acquired through this Contract for each increment should be 

compatible, integrate seamlessly with the existing software products, comply with commercially 

acceptable information technology standards when available and appropriate, and shall conform to 

the State’s information technology architecture.  The performance requirements of each increment 

should be consistent with the performance requirements of the overall solution, and should address 

interface requirements with succeeding increments. 

11) Licensed Documentation – If commercially available, Licensee shall have the option to require the 

Contractor to deliver, at Contractor’s expense one (1) hard copy and one (1) master electronic copy 

of the Documentation in CD format; Contractor hereby grants to Licensee a perpetual license right 

to make, reproduce (including downloading electronic copies of the Product), and distribute, either 

electronically or otherwise, copies of Product Documentation as necessary to enjoy full use of the 

Product in accordance with the terms of license.  Contractor must also provide access to an on-line 

library to ensure that users have access to the most recent user manuals and other documentation. 

12) Platform Migration – The State may elect to change its technical infrastructure including the 

hardware, operating system, and database management system, to another platform supported by 

the Contractor. In such a case, the Contractor will provide the State, at no charge and with no 

amendment to the terms and conditions set forth herein, with all updates and software 

replacements necessary to use the licensed software on the new platform. 

13) The State acquires only the right to use the Software and does not acquire any rights of ownership, 

other than for application programs developed specifically for this Agreement.  All rights, title, and 

interest in the Software shall at all times remain the property of the Contractor.  The Contractor 

represents that (i) it is the owner of the Software developed by the Contractor, with the exception 

of the application programs developed specifically for the Agreement and that it has the right to 

modify same and to grant the State a license for its use. 

xxvii. Product Version 

100. Products licensed or provided shall be the most recently released model or version of the 

Product at time of order, unless an earlier model or version is specifically requested, in writing, by the 

State Project Director and Contractor is willing to provide such version. 
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xxviii. No Hardstop/Passive License Monitoring 

101. Unless NYSED is otherwise specifically advised to the contrary in writing at the time of order and 

prior to purchase, Contractor hereby warrants and represents that the Product and all Upgrades do not 

and will not contain any computer code that would disable the Product or Upgrades or impair in any 

way its operation based on the elapsing of a period of time, exceeding an authorized number of copies, 

advancement to a particular date or other numeral, or other similar self-destruct mechanisms 

(sometimes referred to as “time bombs,” “time locks,” or “drop dead” devices) or that would permit 

Contractor to access the Product to cause such disablement or impairment (sometimes referred to as a 

“trap door” device). Contractor agrees that, in the event of a breach or alleged breach of this provision, 

NYSED shall not have an adequate remedy at law, including monetary damages, and that NSYED shall 

consequently be entitled to seek a temporary restraining order, injunction, or other form of equitable 

relief against the continuance of such breach, in addition to any and all remedies to which NYSED shall 

be entitled. 

xxix. Use by Other Agencies and the Federal Government 

102. Any contract entered into pursuant to an award of this RFP shall contain a provision that grants 

the option to extend the terms and conditions of such contract to any other State agency in New York.  

The Contractor recognizes that this contract is funded by federal Race to the Top / American Recovery 

and Reinvestment Act (ARRA) funds, and that the federal government reserves a right to use material or 

works created pursuant to this contract pursuant to 34 C.F.R. §80.34, to the extent that provision is 

applicable. 

xxx. Freedom to Undertake 

103. With respect to any contract or employment as an independent Contractor or employee of New 

York State, or any New York public corporation as defined in Section 66 of the New York General 

Construction Law or any agency or department of either, pursuant to the terms of any other present or 

future agreement, expressed, implied, entered into with such entity, if any, the Contractor by submitting 

a proposal thereby covenants and represents that there is no conflict as to hours required to be worked 

or duties required to be performed pursuant to the terms of this proposal and any aforesaid contract or 

employment. 

xxxi. Reports and Findings 

104. Any and all reports and findings rendered to NYSED by the Contractor shall be the exclusive 

property of NYSED and subject to its exclusive use and control.  The Contractor herewith waives any and 

all rights to such reports and findings and the control thereof. 

105. The Contractor shall take all appropriate action to protect the confidentiality of all information 

supplied to it or developed by it during the course of its performance under the terms of the contract. 

xxxii. Records Access 

106. NYSED staff, others authorized by NYSED such as representatives of the Federal government, or 

other State agencies authorized by State law, shall have access to and the right to examine the books, 

documents, work papers, documentation of charges, or other records of the Contractor involved in 
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transactions relating to the contract during the contract period and for a period of six years after final 

payment for said services by the Department.  The Contractor will make all records, including related 

documents of any and all subcontractors, available to New York State.  Such retained records shall not 

include confidential data or information, as defined in this Contract, unless specifically mandated in 

writing by NYSED to be retained.  Otherwise, such confidential data and information shall be promptly 

destroyed as provided in this Contract. 

107. As authorized by NYSED, the Contractor shall cooperate with Federal auditors and other 

independent auditors conducting audits of State and related Federal records and with any subsequent 

auditors for the examination of documents, systems, and financial statements.  Such cooperative work 

shall be reported to NYSED and identified separately in all billings under the contract. 

xxxiii. Work Paper Retention and Availability 

108. The work papers to be prepared by the Contractor during the engagement will be the 

Contractor’s property, although copies thereof and access to them will be made available, upon request, 

to NYSED, representatives of the Federal government and State agencies when authorized by NYSED, 

and other State agencies authorized by law, for a period of six (6) years following the date of the final 

payment under the contract.  All such requests, and their disposition, shall be authorized by the 

Department. 

109. The Contractor selected agrees to make personnel available to explain fully all data, materials, 

and work papers developed during the engagement for a period of six (6) years following the date of the 

final payment under the contract. 

xxxiv. Waiver, Modification, Execution, or Severability 

110. No waiver or modification of the contract or any covenant, condition, or limitation herein 

contained shall be valid unless in writing and executed by the parties hereto, and no evidence of any 

waiver or modification shall be offered or received in evidence in any action between the parties hereto 

arising out of or affecting the contract, or the rights or obligations of any party hereunder, unless such 

waiver of modification is in writing, duly executed as aforesaid, and the parties further agree that the 

provisions of the paragraph may not be waived except as herein set forth. 

111. The written contract shall contain the sole and entire agreement between the parties and shall 

supersede any and all other agreements between the parties. 

112. The parties hereto shall execute such other further documents as may be required to effectuate 

the terms of the contract. 

113. In the event that any provision of the Agreement shall be declared void, voidable, illegal, or 

invalid for any reason, such provision shall be of no force and effect only to the extent that it is so 

declared void, voidable, illegal, or invalid.  All of the provisions of the Agreement not specifically found 

to be so deficient shall remain in full force and effect. 

xxxv. Freedom of Information Law 

114. New York State's Freedom of Information Law (FOIL) (Public Officers Law, Article 6, §§84-90), 

available at: http://www.dos.state.ny.us/coog/index.html, promotes the public’s right to know the 
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process of governmental decision-making and grants maximum public access to governmental records.  

The proposal of the successful Bidder and the proposals of unsuccessful Bidders may be subject to 

disclosure under FOIL. 

115. However, pursuant to Section 87(2)(d) of FOIL, a State agency may deny access to those portions 

of proposals or portions of a successful Bidder’s contract which are “trade secrets” or submitted to an 

agency by a commercial enterprise or derived from information obtained from a commercial enterprise 

and which, if disclosed, would cause substantial injury to the competitive position of the subject 

enterprise. 

116. Please note that all information that a Firm may claim as proprietary, copyrighted, or rights-

reserved is not necessarily protected from disclosure under FOIL. 

117. If there is information in a Firm’s proposal that a Firm claims meets the definition set forth in 

Section 87(2)(d), the Firm should identify such information and provide an outline of its reasons for 

seeking exemption from FOIL disclosure. 

118. Failure to identify the information which a Firm believes should be protected by Section 87(2)(d) 

may result in such information being disclosed if a request is received. 

119. It is a Firm’s responsibility to consult an attorney with any questions the Firm may have about 

New York State's Freedom of Information Law.  All work products described herein may also be subject 

to FOIL disclosure. 

120. The State will not honor any attempt by a Bidder either to designate its entire bid proposal as 

proprietary or to claim copyright protection for its entire proposal. 

121. The Contractor must provide to the Department all information, records, and other written 

material it produces, possesses, or relies upon if such material is the object of a legitimate request to 

the Department pursuant to the Freedom of Information Law. 

xxxvi. Piggybacking 

122. This contract may be extended for use in accordance with the State Finance Law Section 163 

(10)(e).  NYSED reserves the right to convert any provisions that involve associated entity procurement 

into a piggybacked OGS backdrop contract. 

xxxvii. Performance Monitoring 

123. The Contractor's performance will be assessed by the State according to the achievement of 

Contractor's contractual obligations in a timely and professional manner, as set forth herein.  NYSED 

may utilize progress reports and periodic meetings to ensure that the project is carried out on a timely 

basis and results in effective recommendations and work product. 

xxxviii. Notices 

124. All notices, demands, instructions, claims, approvals, and disapprovals are required to be given 

to either Party at the addresses set forth in the final contract document or to such other address as 

either Party shall have provided the other. 
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xxxix. Reservations 

125. NYSED reserves the right to employ other consultants and contractors in connection with its 

responsibilities and functions.  In that event, Contractor will, as directed by NYSED, cooperate and work 

in harmony with such consultants and contractors. 

xl. Proposal Ownership 

126. All proposals and accompanying documentation become the property of the State of New York 

and will not be returned.  The Department reserves the right to use any portions of the Bidder’s 

proposal not specifically noted as proprietary. 

xli. Accessibility of Web-Based Information and Applications 

Any web-based information and applications development, or programming delivered pursuant to the 

contract or procurement, will comply with New York State Enterprise IT Policy NYS-P08-005, Accessibility 

of Web-Based Information and Applications as such policy may be amended, modified or superseded, 

which requires that state agency web-based information and applications are accessible to persons with 

disabilities. Web-based information and applications must conform to New York State Enterprise IT 

Policy NYS-P08-005 (see http://www.cio.ny.gov/Policy/NYS-P08-005.pdf) as determined by quality 

assurance testing. Such quality assurance testing will be conducted by the contractor, and the results of 

such testing must be satisfactory to NYSED before web-based information and applications will be 

considered a qualified deliverable under the contract or procurement 

xlii. Consultant Staff Changes 

The Contractor will maintain continuity of the Consultant Team staff throughout the course of the 

contract. All changes in staff will be subject to NYSED approval.  The replacement Consultant(s) with 

comparable skills will be provided at the same or lower hourly rate.
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Appendix R – Data Security and Privacy Plan 

1. The individually identifiable data provided to or stored by the Contractor pursuant to this agreement 
(the "Data") are sensitive, requiring appropriate levels of security to prevent unauthorized 
disclosure or modification. The Contractor shall take all reasonable measures to protect the 
confidentiality of the Data as required by federal and state laws and regulations applicable to the 
Contractor. These may include but are not limited to the New York State Social Services Law, 
Personal Privacy Protection Law and Education Law §2-d; the federal Social Security Act and Family 
Educational Rights and Privacy Act; internet security laws; and any regulations promulgated 
thereunder. 

2. The Contractor has full and final responsibility for the security of the Data. The Contractor agrees to 
implement reasonable technical and physical security measures to ensure the confidentiality, 
integrity and availability of the Data. Such security measures may be reviewed by the State, both 
through an informal audit of policies and procedures and/or through inspection of security methods 
used within the Contractor's infrastructure, storage, and other physical security. The Contractor 
should review its implementation and maintenance of its security review periodically to protect the 
data in strict compliance with statutory and regulatory requirements. 

3. The Contractor's security measures must also include:  

a. Provision that access to the Data is restricted solely to staff who need such access to carry out 
the responsibilities of the Contractor under this agreement, and that such staff will not release 
such Data to any unauthorized party;  

b. All confidential Data are stored on computer and storage facilities maintained within 
Contractor's computer networks, behind appropriate firewalls;  

c. Access to computer applications and Data are managed through appropriate userID/password 
procedures;  

d. Contractor's computer network storing the Data is scanned for inappropriate access through an 
intrusion detection system. NYSED has the right to perform a site visit to review the vendor’s 
security practices if NYSED feels it is necessary;  

e. That Contractor have a disaster recovery plan that is acceptable to the State;  
f. Satisfactory redundant and uninterruptible power and fiber infrastructure provisions; and  
g. A copy of the Contractor's security review evidencing compliance with these requirements 

must be submitted to NYSED for review and approval within 6 months of the signing of the 
contract or before the first certification test is performed, whichever occurs first. 

4. The Data must be returned to NYSED upon termination or expiration of this Agreement, or at such 
point that the Data are no longer needed for the purpose referenced in this Agreement, or, at the 
sole discretion of NYSED, securely destroyed. All hard copies of personally identifiable Data in the 
possession of the Contractor must be securely destroyed, and all electronic Data must be purged 
from the network in a manner that does not permit retrieval of the data. The contractor is 
specifically prohibited from commingling any data  from outside sources into the Data received from 
NYSED, except as specifically authorized by NYSED. 

5. If personally identifiable data of students, teachers or building principals will be disclosed to the 
Contractor by NYSED for purposes of the Contractor providing services to NYSED, the Contractor 
must comply with the following requirements of Education Law §2-d (Chapter 56, Subpart L of the 
Laws of 2014) and any implementing regulations:  
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a. Any officers or employees of the third party contractor and its assignees who have 
access to student data or teacher or principal data have received or will receive training 
on the federal and state law governing confidentiality of such data prior to receiving 
access;  

b. limit internal access to education records to those individuals that are determined to 
have legitimate educational interests;  

c. not use the education records for any other purposes than those explicitly authorized in 
its contract;  

d. except for authorized representatives of the third party contractor to the extent they 
are carrying out the contract, not disclose any personally identifiable information to any 
other party:  

i. without the prior written consent of the parent or eligible student; or 

ii. unless required by statute or court order and the party provides a notice of the 
disclosure to the department, district board of education, or institution that 
provided the information no later than the time the information is disclosed, 
unless providing notice of the disclosure is expressly prohibited by the statute or 
court order;  

e. maintain reasonable administrative, technical and physical safeguards to protect the 
security, confidentiality and integrity of personally identifiable student information in its 
custody; and  

f. use encryption technology consistent with Education Law §2-d and any implementing 
regulations. 

6. If requested by NYSED to make any disclosure of aggregated data using the Data provided to or 
stored by the Contractor, Contractor must ensure that the disclosed aggregated data cannot 
reasonably be used to identify a particular individual. Aggregated data will be considered 
identifiable if the disclosure has less than five (5) data elements per cell or the data elements per 
cell comprise 100% of the subject population. 

7. Contractor agrees that all Data shall remain at all times the property of the State, and may not be 
used for any purpose other than the purpose outlined in this Agreement without the express written 
permission of NYSED. The Contractor has no ownership of or licensing rights to the Data except as 
provided in this Agreement, and Contractor specifically agrees that it will not sell, give or otherwise 
transfer the Data to any third party without NYSED’s express prior approval. 

8. The Contractor must ensure that these confidentiality and security provisions apply to any 
subcontractor engaged by the Contractor for the work under this agreement. The Contractor shall 
take full responsibility for the acts and omissions of its subcontractors, and the use of 
subcontractors shall not impair the rights of NYSED against the Contractor in accordance with this 
Agreement. 

9. Hardware, software and services acquired by the Contractor under this Agreement may not be used 
for other activities beyond those described in the scope of the contract unless authorized in advance 
by NYSED. 
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10. Security of Location - Server room will remain a restricted access, locked room with access via 
security cards. The list of staff with access to the server room will continue to be reviewed quarterly 
against the number of times each staff actually gained access to the server room.  

11. Breach Notification.  

a. Contractor that receives student data or teacher or principal data pursuant to a contract 
or other written agreement with an educational agency shall be required to notify such 
educational agency of any breach of security resulting in an unauthorized release of 
such data in accordance with Education Law §2-d and any implementing regulations. 
Upon such notification, the educational agency shall take appropriate action in 
accordance with Education Law §2-d and any implementing regulations.  

b. In the event that the State is required, pursuant to Education Law §2-d(6)(b), to notify 
one or more parent, eligible student, teacher or principal of an unauthorized release of 
student data by the Contractor or its assignee, the Contractor shall promptly reimburse 
the State for the full cost of such notification.  

c. Contractor acknowledges that it may be subject to penalties under Education Law §§2-
d(6)and 2-d(7) for unauthorized disclosure of personally identifiable student, teacher or 
principal data.  

d. Contractor agrees that it will cooperate and promptly comply with any inquiries from 
the State based upon the State’s receipt of a complaint or other information indicating 
that an improper or unauthorized disclosure of personally identifiable information may 
have occurred. Contractor will permit on-site examination and inspection, and will 
provide at its own cost necessary documentation or testimony of any employee, 
representative or assignee of Contractor relating to the alleged improper disclosure of 
data. 
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5. SUBMISSION DOCUMENT ATTACHMENTS 
5.1.  ADMINISTRATIVE SUBMISSION DOCUMENTS 
5.2. TECHNICAL PROPOSAL NARRATIVE 
5.3. COST PROPOSAL 
5.4. REQUIREMENTS VERIFICATION AND TRACEABILITY MATRIX 
5.5. REFERENCE FORMS 

 

6. EXHIBITS   
EXHIBIT 1 – INFORMATION PROTECTION AGREEMENT SAMPLE 
EXHIBIT 2 – MAINTENANCE AND SUPPORT SERVICES 
EXHIBIT 3 – NYSED SECURITY STANDARDS  

 
 
 
 
 
 


